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Top Left :  Photo of a construction worker during the rehabilitation works  of internal roads in Raba, Jenin 

Governorate.  

Top Right:  Photo  of a fellow engineer  and a construction worker at Ad Deirat Coeducational School, Heb-

ron Governorate in Area C during construction works. 

Bottom Left:  Photo of the Marah Rabah community during one of the participatory planning workshops 

with participants expressing satisfaction with setting the health center as priority after the vote.  

Bottom Right:  Photo of students in Al Maniya Secondary Co-educational, Bethlehem Governorate— one of 

the Area C sites targeted under LGI.  
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PROGRAM OVERVIEW 

C 
HF International (CHF) was awarded a cooperative agreement by USAID to implement the Commu-
nity Infrastructure Development Program (CID) CA # 294-A-00-10-00211-00 in September, 2010. 
The original goal of the program focused on improvements of the quality of life for Palestinians in 
vulnerable West Bank communities through the provision of sustainable infrastructure packages 

and stand-alone projects. The Program also focused on strengthening local government capacity and the 
capacity of the construction sector through targeted capacity building activities including trainings, engage-
ment of Palestinians through community participation in project selection and creation of employment op-
portunities.   

In August, 2011, this program was amended to focus more on the role of governance, becoming the Local 
Government and Infrastructure (LGI) Program. Over the course of the coming four years, LGI will focus on 
the governance and infrastructure sectors, building on the work done under the first year of the Program, 
while also expanding its scope to focus on promotion of an enabling environment and good governance 
practices, building on the success and achievements of the Local Democratic Reform  program (LDR). 

The overall goal of the Local Government and Infrastructure Program (LGI) is to promote an enabling envi-
ronment for good local governance and provide the basic infrastructure necessary for sustainable improve-
ments in the quality of life for Palestinians in the West Bank and Gaza. This goal will be achieved by meeting 
the following objectives: 

 Improve living conditions for Palestinians through the provision of sustainable, multi-sector community 
infrastructure packages. 

 Enhance the impact of USAID sector-specific programs and priorities through the provision of high priori-
ty infrastructure. 

 Strengthen local government capacity to respond effectively and efficiently to community needs by pro-
moting and institutionalizing good democratic governance practices. 

 Enhance the capacity of the MoLG to assume its regulatory, policy development, sector strategic plan-
ning, guidance and monitoring roles. 

 Generate employment opportunities and build the capacity of the Palestinian construction sector 
through the construction of infrastructure projects. 

Window of Opportunity.  Up to five percent of the total budget is reserved for unforeseen priority opportu-
nities which adhere to the overall objective of the program. 
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KEY ACHIEVEMENTS 

 LGI made significant progress towards its goal 
and the achievement of its objectives over the course 
of the first year, meeting and exceeding many of its 
targets while ensuring a smooth transition from the 
Community Infrastructure Development Program 
(CID) into the Local Government and Infrastructure 
Program (LGI). Through this process, the program 
integrated a number of new governance initiatives 
into the original scope and navigated a re-structuring 
of the staffing and management structure. This was 
achieved without interruption to, or slow-down of 
program activities. 

 

Coming to the end of the first year, the program has 
now identified all of its target locations. By the se-
cond quarter, a West Bank wide Socio-Economic 
Needs mapping study was completed and identifica-
tion of Objective 1 vulnerable communities com-
menced along with participatory planning processes. 
This process resulted in the identification of 37 vul-
nerable community (with one pending additional re-
view) and four rapid start locations.  These 41 loca-
tions cover 76 LGUs.  Of the approved locations, 24 
infrastructure packages for vulnerable communities 
were identified and approved for implementation by 
USAID.  Also completed was the identification of 30 
potential Centers of Governance Excellence – a new 
addition under LGI – and submission of those sites to 
USAID for approval. 

 

Infrastructure works were launched during the se-
cond quarter of the first year of the program with 23 
projects completed. Specifically, 34 projects from ap-
proved packages for vulnerable communities com-
menced, with 11 completed. A total of 12 out of 13 
Objective 2 Youth club projects were also completed 
along with 13 designs for school projects located in 
areas A and B, which will be handed over to the 
MoEHE for utilization. Also under Objective 2, LGI fa-
cilitated 5 construction permits for school projects in 
Area C sites with work commencing in three sites for 
which CHF had the permits in addition to another 
one which did not require a permit since the scope of 
work included rehabilitation of an existing school 
building. The construction permit for one additional 

site was also obtained with the permit of a sixth site 
expected to be ready in October 2012. The construc-
tion works have not been launched yet for last two 
projects, since the team is awaiting guidance from 
USAID on funding prioritization.  

 

Supporting the development of infrastructure pack-
ages, the LGI team completed 72 participatory plan-
ning workshops with 1,548 participants representing 
community members and government staff at the 
local, district and national levels. In addition, the 
team began working on development of plans for lo-
cal, district and national level governance component 
interventions, ensuring continuity and leveraging of 
synergies between LGI and the Local Democratic Re-
form program, which is closing out in December, 
2011. 

 

Supporting the objective of job-creation and capacity 
building for the construction sector, LGI completed 
one contractor training on insurance issues for con-
struction projects with attendance of 180 contractors 
from the North, Center and South West Bank, and 
developed a joint training plan with the Palestinian 
Contractor’s Union (PCU). The program also support-
ed participation of 39 Engineering Fellows in the En-
gineering Fellows Program – a comprehensive on-the
-job training program for recent graduates - and two 
Fellows in the Young Green Engineers Program. Over 
19,001 person days of short-term employment were 
also created for 1,238 workers through construction 
interventions. 

 

The program completed a number of activities fo-
cused on cross-cutting themes, including: green 
building and the environment; gender; youth and 
good governance. Green building companion curricu-
lum was developed for students in grades 7-12 and 
presented to the Ministry of Education and Higher 
Education (MoEHE) for review. Learning materials 
were also developed for peer-to-peer learning initia-
tives as well as with school-based environmental 
clubs. The first green building design for Jalqamus 
community center in Jenin Governorate commenced 
and the community was integrated into planning pro-
cesses through a series of integrative design work-
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shops. Planning commenced for the first green build-
ing workshop – a series of five, with the first to be 
held in October, 2011– to cover the topic of adaptive 
re-use. Development of a green building comic book 
and puppet show series - the first of their kind in the 
West Bank/Gaza - also commenced and will be com-
pleted during the first quarter of FY 2012. Broad par-
ticipation from groups such as women and youth was 
prioritized and over 261 women and 157 youth par-
ticipated in planning processes associated with the 
program. Moreover, a number of projects specifically 
targeting these groups are planned for implementa-
tion including: four youth centers and three multi-
purpose halls and six community centers.  As the pro-
gram moves into the governance field in the coming 
year, a number of themes focused on good govern-
ance will be prioritized, as well. 

 

Coordination was a priority of the program in particu-
lar with the MoLG and the MDLF. During the first 
year, the team signed a total of 34 MOUs with local 
government units and organizations such as youth 
and women’s clubs – all of which were, or will be wit-
nessed, by the Ministry of Youth and Sport or the 
Ministry of Local Government. The team also signed 
two stand-alone MOUS with the Ministry of Local 
Government and the Ministry of Education and High-
er Education. Moreover, the team regularly met with 
Ministry counterparts, as well as with other donors 
and implementers in the governance and infrastruc-
ture sectors. A National Advisory Committee (NAC) 
was initially to be set-up to facilitate this coordina-
tion, but was later dropped in lieu of one-on-one co-
ordination mechanisms. 

 

A number of outreach activities took place to ensure 
broad outreach in target locations and branding of 
USAID’s support. The official program launch was 
held in coordination with high level Palestinian 
Authority and USAID officials, including the Prime 
Minister, USAID’s Mission Director and several 
Ministers. A series of events for children were held in 
April around International Earth Day to publicize the 
green building component and to raise awareness on 
environmental issues. An inauguration was also held 
in July to highlight the commencement of 

infrastructure packages across the West Bank in 
vulnerable locations. Publications and materials were 
also developed including:  a green building brochure, 
community participation poster, fact sheets, 
newsletters, T-shirts for children and signs/plaques/
banner. Regular press releases were published both 
locally and internationally and the program’s green 
building component was featured in the U.S. 
Department of State e-publication. A blog was also 
launched with over 6,051 hits from 37 countries, and 
the program made use of social media, such as 
Twitter, for programmatic outreach both locally and 
in the U.S. 

 

Supporting measurement of these objectives, the LGI 
team completed a baseline Citizen Perception Survey 
in addition to regular, internal monitoring/evaluation 
activities across all objectives of the program. 

 

In summary, the program was able to meet and 
exceed targets for the first year, and made significant 
achievements toward overall goals and objectives of 
the program, as highlighted in this first annual report. 

PROGRAM ADMINISTRATION, HUMAN RE-
SOURCES AND MANAGEMENT  

 

 Working out of three offices in the West Bank, 
the LGI Program commenced its start-up in early Oc-
tober, 2010. The first three months of the Program 
focused on the set-up of the offices and hiring of new 
staff, noting that a number of staff transferred to the 

CA # 294-A-10-00-211-00 
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Program on a staggered basis from the Emergency 
Jobs Program (EJP), which closed in January, 2011. By 
January, the program was fully staffed with all major 
administrative procurement completed and office 
structures in place. 

 

A revised Cooperative Agreement was received from 
USAID on August 19, 2011. As a result of program-
matic changes, a number of staffing changes took 
place as per the new organizational structure. Several 
new positions were brought into the program, mainly 
for coverage of the governance components, a num-
ber of which have been filled by staff transitioning 
over from the Local Democratic Reform Program 
(LDR).  Up until the close out of the LDR program at 
the end of December, 2011, several positions will al-
so be shared between the two programs. 

 

During the first year, a number of non-construction 
sub-awards were signed under the program. Howev-
er, two of these were subsequently closed during the 
fourth quarter.  Sub-awards signed during the first 
year, included 

3) Khatib & Alami (K&A): This sub-contract was 
signed on March 8, 2011. K&A will  provide 
consultancy services for the green building com-
ponent of LGI. 

  

 

 

 

 

 

 

 

 

As highlighted above, and due to the change in scope 
of the program and resulting budgetary realignment, 
the sub-awards with ARIJ and CEP were ended during 
the fourth quarter. The second phase of the ARIJ 
study – originally planned to select a second round of 
vulnerable communities – will no longer be utilized 
and the pool of vulnerable communities will be 
capped at 41, all of which were cleared for entry into 
the program during FY 2011. The final mapping of the 
communities, planned for the fifth year of the LGI 
program to measure changes in socio-economic sta-
tus, will now be completed in-house. The CEP sub-
contract for engineering services under LGI was also 
cancelled, and a decision was made to directly hire 
the engineering team and to create a more robust 
oversight system to be supported in-house. 

 

OBJECTIVE 1 : Improve living conditions for 
Palestinians through the provision of sus-
tainable, multi-sector community infrastruc-
ture packages. 
 Under Objective 1, LGI will provide packages 
of mutually-reinforcing infrastructure projects to se-
lected vulnerable communities in order to raise their 
standard of living.  Projects under this objective aim 
for depth of impact and will be selected through a 
participatory, strategic planning approach at the local 
level. As packages are developed, individual projects 
will be assessed to ensure that they build on syner-
gies between the different projects. Projects in clus-
ters of communities undergoing amalgamations or 
mergers will also be selected to facilitate linkages be-
tween target locations. Selection of all projects will 
be further coordinated with district and national level 
authorities to avoid duplication and ensure linkages 
with district and national plans.  

CA # 294-A-10-00-211-00 

1) Engineers Association – Jerusalem Center 
(EAJC): This sub-grant was signed on  December 1, 
2010. EAJC is managing the Engineering Fellows 
Component of the  LGI program. 

 

2) Applied Research Institute – Jerusalem (ARIJ): 

This sub-contract was signed on November 21, 

2010. ARIJ provided research support for the socio

-economic vulnerability study conducted between 

November 2010 and April 2011, utilized in the 

identification of Objective 1 communities.  This 

contract was subsequently closed on August 22, 

2011 due to a change in the scope of work with 

the revisions to LGI.  Details are outlined below. 

4) Center for Engineering and Planning (CEP): 
This sub-contract was signed on  Decem-
ber 1, 2010. CEP was responsible for covering 
engineering/construction  management 
services related to the program, including pro-
vision of staff. With  the revisions in the 
scope of the LGI program, this sub-contract 
was subsequently closed on Sept. 30, 2011 
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Two types of locations will be targeted under Objec-
tive 1 infrastructure: Vulnerable Communities and 
potential Centers of Governance Excellence 
(described below). On average, package size will be in 
the range of $730,000 for vulnerable communities 
where the need for improving basic services infra-
structure is higher, and $354,000 for Centers of Gov-
ernance Excellence where the infrastructure projects 
implementation cycle will be used as a laboratory for 
on the job training of relevant municipal staff. 

 

During the first 3 quarters of the LGI program, a total 
of 23 infrastructure packages were approved. During 
the 4th quarter, an additional package was approved, 
bringing the total to 24.  The full package report out-
lining the projects and the selection process for the 
one location not previously covered in quarterly re-
ports 1-3 is attached in Annex 1. 

 

6.1 Vulnerable Communities  

 During the first year of the Program, a West 
Bank wide community vulnerability assessment, im-
plemented under a sub-award to the Applied Re-
search Institute – Jerusalem (ARIJ) was conducted to 
identify locations for implementation of Objective 1 
projects. The assessment identified vulnerable com-
munities across the West Bank based on a multi-
phased screening of the 458 West Bank LGUs, using 
data to measure vulnerabilities in the areas of educa-
tion, health, the economy and food security, water 
and wastewater, and general physical infrastructure. 
Also taken into account were the impacts of external 
factors, such as the separation barrier, population 
size and geographic distribution.  

 

The study included a quantitative review of second-
ary data and use of spatial mapping, as well as prima-
ry data collection using participatory rural appraisal 
techniques, aerial mapping and questionnaires.   

ARIJ, CHF and USAID, in consultation with relevant 
stakeholders, worked closely on finalizing criteria for 
the assessment. Results were shared with the Minis-
try of Local Government and reviewed jointly to en-
sure consistency with their strategy of clustering and 
amalgamation and to encourage economies of scale. 

 

The resulting list of 72 communities/clusters was 
then submitted to USAID for review and approval un-
der three tranches. Of the locations approved, CHF 
has identified 37 target locations, of which one is 
pending confirmation of approval1. In addition, four 
locations were initially approved by USAID under the 
rapid startup period of the program (of those four 
locations, two are also proposed as CGE in the 
amended LGI Program), with three infrastructure 
packages already submitted and approved. Within 
the 41 locations approved and pending, 76 LGUs are 
covered2.  

 

To date, infrastructure packages were submitted and 
approved for 21 (including Tulkarm Municipality’s 
newly merged neighborhood of Kafa) out of the 37 
Vulnerability Study identified locations, and three out 
of four locations identified under the Rapid Start3. In 
total, 24 packages were approved. In the coming 
year, packages for the remaining locations will be 
identified and submitted for approval. During FY 
2011, a total of 34 projects from the approved pack-
ages for vulnerable communities (including Tulkarm’s 
Kafa package) commenced and 11 were completed. 

CA # 294-A-10-00-211-00 

*1 The community of Ash Shuhada in Jenin Governorate is under additional review. 
*2 As previously highlighted, some of the locations are recently amalgamated and some are planned for amalgamation/
merger. The total of 76 communities includes recently amalgamated communities according to their pre-amalgamation num-
bers. For instance, the recently amalgamated site of Kafr al Labad in the Tulkarm Governorate is counted as two communities, 
taking into account that Al Haffasi was recently amalgamated.  
*3 Four rapid start locations were identified and approved during the first quarter. Sites include:  East Salfit, West Salfit, East 
Jenin and Yatta. Project planning in these sites was launched during the second quarter, with three packages approved by 
USAID. Implementation of projects commenced during the third quarter with the exception of Yatta, which is still finalizing its 
project list and final package for submission to USAID.  
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The locations of approved packages from FY 2011, and the dates of approval are listed below:  

 

 

*Note: East Salfit Cluster and Tulkarm Municipalities are also proposed as potential CGE.  Yatta, likewise, 
from the rapid start communities will be proposed as a potential CGE; the package is still under finalization. 

 

 

 

 

 

 

 

 

No Gover-
norate 

Name of Package Location Date of  Package 
Approval 

1 Salfit* East Salfit Cluster March 31, 2011 

2 Salfit West Salfit Cluster March 29, 2011 

3 Jenin East Jenin Cluster March 14, 2011 

4 Jenin Raba May 6, 2011 

5 Bethlehem ‘Arab ar Rashayida May 11, 2011 

6 Tulkarm Baqa ash Sharqiya May 13, 2011 

7 Tulkarm Kafr al Labad May 17, 2011 

8 Jerusalem Ash Sheikh Sa’d May 20, 2011 

9 Bethlehem Hindaza and Bureid’a May 23, 2011 

10 Hebron Khallet al Maiyya May 24, 2011 

11 Hebron Ar Ramadain June 2, 2011 

12 Hebron Beit ‘Amra June 2, 2011 

13 Hebron Beit Ummar June 6, 2011 

14 Ramallah Sinjil June 17, 2011 

15 Hebron Khursa June 20, 2011 

16 Ramallah Deir As Sudan June 27, 2011 

17 Nablus Yasid June 27, 2011 

18 Bethlehem Tuqu’ June 27, 2011 

19 Hebron Al Burj and Al Bira June 27, 2011 

20 Tulkarm* Kafa June 27, 2011 

21 Jerusalem Jaba June 30, 2011 

22 Bethlehem Marah Rabah June 30, 2011 

23 Nablus Al Lubban Ash Sharqiya June 30, 2011 

24 Tulkarm Qaffin August 5, 2011 

CA # 294-A-10-00-211-00 
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6.2 Potential Centers of Governance Excel-
lence 

 An additional 30 locations will be targeted as 
potential Centers of Governance Excellence (CGE). In 
total, 24 of these locations will include sites previous-
ly targeted under the LDR Program; six locations 
were newly selected, in consultation with MoLG and 
USAID, during the last quarter of FY 2011.  The pro-
posed list was submitted to USAID for approval on 
September 6, 2011 and was pending as of the end of 
September. As highlighted above, these include three 
localities/clusters where work commenced in the first 
year of the program, including: Yatta; the East Salfit 
Cluster; and Tulkarm city/Kafa. Selection criteria for 
these locations included: 

 

 Successful track record of governance perfor-
mance; 

 Demonstrated commitment to promotion of 
moderate leadership; 

 Quality of current services provided to citizens; 

 Commitment to good governance practices; 

 Commitment to participatory methods to achieve 
sustainable good governance; 

 Demonstrated focus on innovation; 

 Potential for external leveraging of resources; 

 Geographic distribution; 

Ability to serve a broad range of constituents. 

 

In each potential Center of Governance Excellence, a 
package of two projects will be implemented totaling 
60 projects, as applicable. Projects will be selected 
based on the strategic development and investment 
plans developed in each location and on demonstrat-
ed commitment by relevant line Ministries and the 
LGU to operations and maintenance of the facility. 
Physical and spatial planning will also take place in a 
number of target locations and will support project 
development. 

 

One Stop Shops: Of the 60 projects implemented in 

the potential Centers of Governance Excellence, over 
the lifetime of the Program, 16 projects will be desig-
nated as One Stop Shops (OSS). Noting that some of 
the potential Centers of Governance Excellence al-
ready have an operational OSS, LGI will determine 
the locations of the new OSS based on criteria, in-
cluding: the amalgamation plans under the MoLG for 
the location, recognizing that larger municipalities 
and catchment areas will need to provide extensive 
services; size of the LGU and the number of citizens; 
number of services provided/to be provided to citi-
zens through the LGU; minimal technical capacity is 
available in the LGU; potential for leveraging inter-
ventions implemented previously through USAID-
funded or other donor projects.  

 

In designated sites, a number of steps will take place 
prior to construction. First, the community/
Municipality will form an OSS task force and will as-
sign an OSS Manager. LGI will then work closely with 
the Manager and the task force on finalization of the 
conceptual design, taking into consideration the vary-
ing requirements and needs of each location, includ-
ing the types of services anticipated for provision, 
available space and location. Services anticipated at 
the OSS, include: case processing, including building 
permits; craft permits and water/electricity connec-
tions; services such as clearance certificates, certifi-
cates of residency and land-use plans; a payment 
center; and an information and public relations cen-
ter. Once services and needs are determined, the 
physical designs will be prepared considering factors 
such as accessibility, an open/inviting layout, and IT 
infrastructure integration. Additional services antici-
pated under OSS facilities will be supported under 
Objective 3 of the Program. 

6.3 Objective 1 Infrastructure Projects 

 Listed below are the projects approved under 
Objective 1 during the first year of the Program, and 
the current status of each.  Given the Congressional 
hold on funding, CHF, as agreed with USAID, will 
complete already contracted projects, work on de-
sign reviews and finalization, and will not tender any 
new construction work unless approved by USAID 
after revisions are made to the AIP and the funding 
situation clarified.  This applies to all LGI projects/

CA # 294-A-10-00-211-00 
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After the completion of rehabilitation works at  
Salahhideen main entrances in Mutilla 

interventions/activities that cannot be directly imple-
mented by the LGI team and need out-sourcing. 

North West Bank 

 24043-11-NW-SA011 Rehabilitation of the 
Main Entrance of Salahhideen Municipality Phase 1 
- Al Mutilla, Jenin Governorate – 118,373.00 NIS 
(contractual): This project included paving of 0.243 
km of internal roads and construction of retaining 
walls and sidewalks for the village of Al Mughayyir- Al 
Mutilla Neighborhood. The project is complete, and 
has created 18 temporary jobs and 227 job days. It 
also benefited a total of 160 males and 140 females.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

24043-11-NW-SA012 Rehabilitation of the Main En-
trance of Salahhideen Municipality Phase 2 – Jalqa-
mus, Jenin Governorate – 426,680 NIS (contractual): 
This project included paving of 0.814 km of internal 
roads, and construction of retaining walls and side-
walks for the village of Jalqamus.  The project is com-
plete, and has created 18 temporary jobs and 349 job 
days. It also benefited a total of 1,200 males and 
1,150 females.  

 

 

 

24043-11-NW-SA013 Rehabilitation of the Main En-
trance of Salahhideen Municipality Phase 3 - Umm 
at Tut, Jenin Governorate –367,950.00 NIS 
(contractual): This project included paving of 0.554 
km of internal roads, and construction of retaining 
walls and sidewalks for the village of Umm at Tut.  
The project is complete, and has created 31 tempo-
rary jobs and 891 job days. It also benefited a total of 
550 males and 600 females.  

Multi-Purpose Community Activity Centre in Al 
Mutilla, AL Mughayyir – $140,000 (estimated): This 
project includes construction of two floors; the 
ground floor will contain a multi-purpose hall that 
will be used for health, social, and educational activi-
ties, and the first floor will contain lecture rooms and 
a library. The project is currently under design.  

24043-11-NW-SA014 Construction of a Secondary 
Boys’ School in Al Mughayyir, Jenin Governorate – 
1,775,023.70 NIS (contractual): The project includes 
the construction of six classrooms, a sanitary unit, 
computer lab, library, scientific lab, administration 
unit, cantina, and external works. The project is on-
going at 20% completion.  

CA # 294-A-10-00-211-00 
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24043-11-NW-SA010 Construction of Youth Activity 
Center in Jalqamus, Jenin Governorate – $160,000 
(estimated): This project will include the construction 
of one floor with a basement and other external 
works. This building will be implemented as a ‘LGI 
green building’. The project is under design.  

24043-11-NW-SA015 Rehabilitation of Internal 
Roads in Raba, Jenin Governorate – 952,305 NIS 
(contractual): This includes the rehabilitation of 2.5 
km of road, six meters wide with one meter shoulder 
on both sides. The project is currently ongoing at 80% 
completion. 

 

24043-12-NW-SA007 Construction of additional 
classrooms and maintenance of Raba Secondary 
Boys School in Raba, Jenin Governorate – $50,000 
(estimated): This project includes the addition of two 
classrooms and the addition of specialized rooms to 
the primary boys’ school as well as other mainte-
nance work. The design for this project has not yet 
begun.  

24043-12-NW-SA008 Construction of Specialized 
Rooms in Raba Primary Boys’ School in Raba, Jenin 
Governorate – $200,000 (estimated):  The project 
includes the construction of an additional floor for 
the primary school. The project is currently under 
design.  

2404343-12-NW-SA009 Construction of a Multipur-
pose hall, other Facilities and Landscaping in Raba, 

Jenin Governorate – $250,000 (estimated): This pro-
ject includes the construction of a 350 square meter 
multipurpose hall, landscaping and other external 
works, including a parking area and yards, a canteen 
and sanitary units. The design for this project has not 
yet begun.  

24043-11-NW-SA019 Rehabilitation of Connecting 
Roads for Baqa ash Sharqiya - Phase 1: An Nazla al 
Wusta, Tulkarim Governorate – 312,210 NIS 
(contractual): This project includes construction and 
paving of linking roads, construction of internal roads 
and construction of retaining walls between Baqa ash 
Sharqiya and surrounding neighborhoods. The pro-
ject is ongoing at 80% completion. 

 

24043-11-NW-SA020 Rehabilitation of Connecting 
Roads for Baqa Ash Sharqiya: Phase 2: An Nazla Al 
Gharbiya, Tulkarm Governorate – 176,640 NIS 
(contractual):  This project included construction and 
paving of 0.5 km of linking roads, construction of in-
ternal roads and construction of retaining walls be-
tween Baqa ash Sharqiya and its neighborhoods. The 
project is complete and has created 41 temporary 
jobs and 133 job days. It also benefited a total of 
3,100 males and 3,200 females.  

Construction of a Multipurpose Community Center 
in Baqa ash Sharqiya, Tulkarm Governorate – 
$540,000 (estimated): This project includes construc-
tion of two floors, stairs, a multi-purpose hall with a 
theatre, as well as landscaping. The project is cur-
rently under design.  

24043-11-NW-SA023 Construction of Agricultural 
Roads in Yasid Phase 1, Nablus Governorate – 
236,800 NIS (contractual): The project includes the 
construction and expansion of 1,200 meters of agri-
cultural roads and construction of 2,400 meters of 
stone walls on both sides. The project is ongoing at 
80% completion.  

24043-11-NW-SA024 Construction of Agricultural 
Roads in Yasid Phase 2, Nablus Governorate – 
587,162.10 NIS (contractual): The project includes 
the construction and expansion of 2,460 meters of 
agricultural roads and the construction of 4,920 me-
ters of stone walls on both sides. The project is ongo-
ing at 50% completion.  
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24043-11-NW-SA025 Construction of Agricultural 
Roads in Yasid Phase 3, Nablus Governorate - 
379,910.20 NIS (contractual): The project includes 
the construction and expansion of 1,700 meters of 
agricultural roads and the construction of 3,400 me-
ters of stone walls on both sides. The project is ongo-
ing at 10% completion.  

Construction of a water network in Yasid, Nablus 
Governorate – $1,251,000 (estimated): This project 
includes the connection between well no. 1 and well 
no. 2 in Yasid, construction of an internal water net-
work, main distribution lines, fixed pumping station, 
force water pipe line, and an elevated water storage 
tank. The project is pending USAID approval.  

 

24043-11-NW-SA026 Construction of Agricultural 
Roads in Al Lubban ash Sharqiya – Phase 1, Nablus 
Governorate – 277,230 NIS (contractual): This pro-
ject includes excavations, leveling and installation of 
a 1,500 meter base coarse layer. The project is ongo-
ing at 10% completion.  

 

24043-12-NW-SA011 Construction of Agricultural 
Roads in Al Lubban ash Sharqiya – Phase 2, Nablus 
Governorate – $70,000 (estimated): This project in-
cludes excavations, leveling and installation of a 900 
meter base coarse layer. The project is tendered, 
evaluated and ready to award following vetting pro-
cesses. 

 

Finishing works at the Co-educational Primary 
School in Ammuriya, Al Lubban ash Sharqiya, Nablus 
Governorate – $120,000 (estimated):  The project 
includes separating the sanitary units between the 
boys, girls and teaching staff, and making the sanitary 
unit compliant with disability accessibility require-
ments. Works will also include the rehabilitation of 
the playground and installment of a fence for safer 
movement in and out of the school premises. The 
project is under design.  

 

Rehabilitation and Extension of the Electricity Net-
work in Al Lubban ash Sharqiya, Nablus Gover-
norate - $300,000 (estimated): This project includes 

the complete coverage of electricity to the remaining 
parts of the village that do not have power. It will im-
prove the service and raise the capacity of power, 
allowing for sufficient access for all residents of the 
village without interruption. The project will also con-
tribute to the durability and efficiency of the electrici-
ty through the introduction of new cables.  The pro-
ject is pending a license from Israel.  

 

24043-12-NW-SA010 Construction of additional 
classrooms and other facilities at Al Haffasi Primary 
Coeducational School in Kafr Al Labad, Tulkarm Gov-
ernorate – $150,000 (estimated): This project in-
cludes the construction of four classrooms, admin-
istration room, and sanitation facilities accessible for 
the disabled, a canteen, retaining walls and a ramp 
for the disabled. The project is under design.  

 

Construction of Multipurpose Hall with a Garden in 
Kufr Al Labad, Tulkarm Governorate – $330,000 
(estimated): This project includes the construction of 
a 320 square meter activities hall, a 30 square meter 
canteen, a 50 square meter sanitary units, a bounda-
ry wall with 300 meters in length and 1.5 meters 
high, as well as landscaping works. The project will be 
redesigned to match the budget of the project, as 
original designs on-hand from the municipality ex-
ceeded the amount allocated under LGI. 

 

Construction of a Health Clinic in Kufr Al Labad, Tul-
karm Governorate – $150,000 (estimated): This pro-
ject will include the construction of a 200 square me-
ter clinic building, boundary walls and external land-
scaping. The design for this project has not yet be-
gun.  

24043-11-NW-SA021 Rehabilitation of Kafa –
Tulkarm road with sidewalks and walls in Kafa, Tul-
karm Governorate – 1,168,982.95 NIS (contractual): 
This project includes the completion of approximate-
ly 350 meters in length of retaining walls, a 360 me-
ter length of sidewalks and widening of a 1,400 me-
ter length of road (including application of base 
course road shoulders and asphalting).  Sidewalks for 
the internal road will be based on assessments of the 
site, given the fact that many of the internal roads 
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are in Area C. The project is ongoing at 10% comple-
tion.  

Paving of Internal Roads and Completion of Con-
struction for a Rain Water Drainage System for In-
ternal Roads in Qaffin and Aqqaba, Tulkarm Gover-
norate – $450,000 (estimated): This project includes 
the construction of 10 box culverts and 800 meters in 
length of retaining walls, and includes paving of 1.5 
km in length and 6.5 meters in width of internal 
roads in Qaffin and paving of 0.7 km in length and 6.0 
meters in width of internal roads in Akkaba. The pro-
ject is under design.  

 

Construction of a Youth and Women’s Community 
center in Qaffin, Tulkarm Governorate – $200,000 
(estimated): The project includes construction of a 
220 square meter ground floor as a public activities 
hall, a 30 square-meter sanitary unit, a 16 square me-
ter administration first floor, a 40 square meter train-
ing room, an 18 square meter services room, a 30 
square meter meeting room, and other external 
works such as retaining walls and an entrance. The 
design for this project has not yet begun.  

 

Center West Bank:  

 

 24043-11-CW-SA019 Construction of a Can-
teen and Retaining Walls for Mas-ha Secondary 
Boys School, Salfit Governorate – 221,140.00 NIS 
(contractual): This project included the completion 
and extension of the existing boundary wall to pro-
vide a safer environment  for students, rehabilitation 
of the school’s garden including construction of 
sheds, pathways and planting, partitioning the corri-
dor to rehabilitate and prepare a room for the advi-
sor, construction of pathways, construction of a 35 
square meter canteen and construction of one sani-
tary unit. The project is  

complete, with 26 temporary jobs and 979 worker 
days created. It benefitted a total of 220 males and 9 
females. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

24043-11-CW-SA012 Rehabilitation of the Mas-ha 
Main Entrance, Salfit Governorate – 645,869.00 NIS 
(contractual): The project included the rehabilitation 
of the main road and asphalting work for a 1.0 Km 
road length with a width of 10.5 meters. This road is 
the main road in the village and the work will yield 
safe pedestrian access for the residents. The project 
is complete and has created 43 temporary jobs and 
368 job days. It benefited a total of 992 males and 
985 females.  

24043-11-CW-SA013 Rehabilitation of the Sarta 
Main Entrance and Internal Roads, Salfit Gover-
norate –518,410.00 NIS (contractual): The project 
included the construction of sidewalks in addition to 
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the rehabilitation and asphalting of the road, includ-
ing base coarse, of 900 meters in length and 0.6 Km 
in width. The project is complete and has created 26 
temporary jobs and 683 job days. It also benefited 
1,322 males and 1,176 females.  

 

24043-12-CW-SA010 Construction of a Multipurpose 
Hall in Mas-ha, Salfit Governorate – $230,000 
(estimated): The proposed building will consist 
of one floor with a total area of 400 square meters to 
be used as a multipurpose hall for the cluster. This 
project will positively impact activities for youth, chil-
dren and the community by providing a space for ac-
tivities, workshops and events. The new facility will 
host a number of activities including those targeting: 
sports, counseling, training, summer camps and 
women’s activities. During this quarter, there was 
some discussion on movement of the site, but at the 
end of the quarter it was agreed by the partners to 
keep the location in Mas-ha. Design will commence 
during the next reporting period.  

 

24043-11-CW-SA024 Construction of Additional Two 
Floors for Biddya Primary Girls’ School, Salfit Gover-
norate – 977,000 NIS (contractual): The project in-
cludes the removal of four classrooms and replacing 
them with six new classrooms, a science lab, a com-
puter lab, a sanitary unit for teachers, a library and 
an advisor room, with a total area of 700 square me-
ters. The project is ongoing at 20% completion.  

 

 

 

 

 

 

 

 

 

 

 

24043-11-CW-SA014 Rehabilitation of the Main En-
trances of East Salfit Cluster-Phase I Haris, Salfit 
Governorate – 385,740.00 NIS (contractual): The 
project included the rehabilitation of 1,250 meters in 
length of sidewalks and 3,200 square meters of base 
course and asphalting. The project is complete and 
has created 13 temporary jobs and 188 job days. It 
also benefited 1,525 males and 1,546 females.  

 

 

 

 

 

 

 

 

 

 

 

24043-11-CW-SA015 Rehabilitation of the Main En-
trances of East Salfit Cluster-Phase II Marda, Salfit 
Governorate – 160,725.00 NIS (contractual): The 
project included the completion of 750 meters in 
length of sidewalks and 1,500 square meters of base 
course and asphalting. The project is complete and 
has created 12 temporary jobs and 116 job days. It 
also benefited 979 males and 988 females.  
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24043-11-CW-SA022 Rehabilitation of Marda Main 
Water well, Salfit Governorate –204,544 NIS 
(contractual): The project includes the general reha-
bilitation and plastering of the water well, as well as 
landscaping of the surrounding area. The project is 
ongoing at 30% completion.  

24043-11-CW-SA016 Rehabilitation of the Main En-
trances of East Salfit Cluster-Phase III Deir Istiya, Sal-
fit Governorate – 414,775 (contractual): The project 
includes the completion of 1,400 meters in length of 
sidewalks and 4,900 square meters of asphalting. The 
project is complete and has created 11 temporary 
jobs and 102 job days. It also benefited a total of 979 
males and 988 females.  

 

24043-11-CW-SA017 Rehabilitation of the Main En-
trances of East Salfit Cluster-Phase IV Kifl Haris, Sal-
fit Governorate – 248,980.80 NIS (contractual): This 
project included the completion of approximately 
600 meters of sidewalks and 2,700 square meters of 
asphalting. The project is complete and has created 
23 temporary jobs and 251 job days. It also benefited 
a total of 1,592 males and 1,614 females.  

 

24043-11-CW-SA018 Rehabilitation of the Main En-
trances of East Salfit Cluster-Phase V Qira, , Salfit 
Governorate –249,999 NIS (contractual): The project 
includes the  completion of 400 meters in length of 
sidewalks and retaining walls, and widening of 1,000 
square meters of roads (including application of a 

basecourse and asphalting). The project is complete 
and has created 12 temporary jobs and 175 job days. 
It also benefited a total of 568 males and 560 fe-
males.  

 

24043-11-CW-SA020 Construction of Soccer Field 
with Facilities and an Access Road for East Salfit 
cluster in Deir Istiya, Salfit Governorate - $210,000 
(estimated): The project includes leveling excava-
tions of the land, building of bleachers from one side, 
fencing the whole field area, and construction of 50 
square meters of service rooms (lockers, changing 
rooms, and sanitary units). The road to the soccer 
field will also be completed. The road works will in-
clude leveling excavations, aggregate base course 
and asphalting. The length of the road is approxi-
mately 250 meters. The project is under design.  

 

24043-12-CW-SA009 Construction of Five Additional 
Classrooms and other Facilities for Qira Primary Co-
educational School, Salfit Governorate – $230,000 
(estimated): The project includes the construction of 
three classrooms, a computer lab, a science lab, a 
library, an administration room, a teacher’s room, 
and a canteen. The extension will be horizontal and 
vertical. Works will also include asphalting 200 
square meters of the playground.  Drinking fountains 
will be replaced.  The project is ready to be tendered. 

 

24043-11-CW-SA25 Rehabilitation of the Main Road 

in Ash Sheikh Sa’d, Jerusalem Governorate – 

917,300 NIS (contractual): The project includes appli-

cation of basecourse and asphalting a 1,400 meter 

stretch of the main road, with an average width of 6 

meters. In addition, the project will construct 500 

meters of retaining walls. This project is ongoing at 

70% completion.   

24043-12-CW-SA011 Construction of a Health Cen-
ter in Ash Sheikh Sa’d, Jerusalem Governorate – 
$220,000 (estimated) The project includes the con-
struction of a health clinic with the following facili-
ties: three doctors’ rooms, a nurses’ room, a storage 
room, a lab, an X-ray room, a pharmacy, a meeting 
room, a waiting hall, a secretary room, an emergency 
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room, a kitchen and four sanitary units. This project 
is under design.   

 

24043-12-CW-SA012 Rehabilitation of the Boys’ 
School in Ash Sheikh Sa’d, Jerusalem Governorate – 
$225,000 (estimated): The project includes general 
rehabilitation of the school, including painting of the 
corridors and classrooms, installation of an electrical 
network, replacement of aluminum windows, con-
struction of a sanitary unit, finishing the computer 
laboratory and other internal and external works. 
The design of the project has not yet begun.  

 

24043-11-CW-SA028 Rehabilitation of Internal 
Roads in Sinjil town Phase 1, Ramallah Governorate 
– 489,945.60 NIS (contractual): This project will re-
sult in the rehabilitation of approximately 2.6 km of 
internal roads. The project is ongoing at 40% comple-
tion. 

 

24043-11-CW-SA029 Rehabilitation of Internal 
Roads in Sinjil town Phase 2, Ramallah Governorate 
– 555,554.88 NIS (contractual): This project will re-
sult in the rehabilitation of approximately 2.6 km of 
internal roads. The project is ongoing at 40 % com-
pletion. 

 

Construction of a Community Service Center in Sin-
jil, Ramallah Governorate – $200,000 (estimated): 
This building will consist of two floors, one for the 
use of the municipality as the current space available 
for the municipality is not sufficient, the second floor 
will host the three societies in the village (Community 
Development Society, Women Society, and Coopera-
tion Society), which are currently in rented facilities. 
The construction of the community service complex 
will be operated and maintained by the municipality, 
will host the activities of the societies in the village 
and will provide better space for the municipality. 
The design of this project has not yet begun.   

 

24043-11-CW-SA033 Rehabilitation of Abu Bakr as 
Saddeeq Primary Boy’s School in Sinjil, Ramallah 
Governorate – 239,987.70 NIS (contractual): The 

project includes painting and rehabilitation, along 
with ensuring disability access and construction of a 
new sanitary unit for the disabled. The project is on-
going at 10% completion.  

 

24043-11-CW-SA030 Rehabilitation of the Main En-
trance of Deir as Sudan, Ramallah Governorate – 
1,165,000.00 NIS (contractual): The project includes 
pavement of the main entrance (1.1 km with side-
walks) of the village. The project is ongoing at 20% 
completion.  

 

24043-11-CW-SA031 Construction of retaining walls 
in Deir as Sudan, Ramallah Governorate - 521,225 
NIS (contractual): This project includes the construc-
tion of a 260m retaining wall. The project is ongoing 
at 60% completion.  

 

24043-12-CW-SA013 Rehabilitation of Deir as Sudan 
Secondary Girls School in Deir as Sudan, Ramallah 
Governorate – $70,000 (estimated): The project in-
cludes painting, rehabilitation of the laboratory 
(adding sinks and counters for lab work) and the arts 
and crafts room, construction of a canteen and reha-
bilitation of the drinking taps, an addition of a sani-
tary unit for disabled students along with an access 
ram, and the addition of wooden belts in the class-
rooms to protect the walls from damage. The project 
design will begin in February 2012.  

 

24043-12-CW-SA015 Construction of one Additional 
Floor in the Village Council Building for Jaba’ Youth 
Club, Jerusalem Governorate – $100,000 
(estimated): The project includes the construction of 
a 240 square meter third floor above the village 
council building. It also includes external works such 
as the construction of a wall surrounding the club 
building. The project is under design.  

 

24043-12-CW-SA016 Construction of a Playground 
with a Service Building in Jaba’, Jerusalem Gover-
norate – $130,000 (estimated): The project includes 
the construction of an approximately 3000 square 
meter playground. The works include leveling, reha-
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bilitation of the land, and building of service rooms 
(such as sanitary units and a cafeteria) with pathways 
and retaining walls. The design of the project has not 
yet begun.  

 

24043-12-CW-SA017 Construction of Additional 
Classrooms, other Services and Rehabilitation of 
Jaba’ Primary Co-educational School in Jaba’, Jeru-
salem Governorate – $400,000 (estimated): The pro-
ject includes the  construction of four classrooms, a 
library, a multipurpose hall, the rehabilitation of the 
existing building and external works for Jaba’ ele-
mentary coeducational school. The project is under 
design.  

 

24043-12-CW-SA018 Rehabilitation of the water 
network in Jaba’, Jerusalem Governorate – $330,000 
(estimated): This project includes the replacement of 
the existing water network.  The area to be covered 
by the project is approximately 630 dunums. The de-
sign of this project has not yet begun. The project is 
pending permit.. 

 

South West Bank:  

 

 Construction of a Secondary Boys School in 
Hindaza and Bureid’a, Bethlehem Governorate – 
$650,000 USD (estimated):  The project will include 
the construction of six classrooms, a computer lab, 
science lab, administration room, and other facilities 
including sanitary units, canteen, etc., with other ex-
ternal works that include a playground and fencing. 
This design of this project has not yet begun.  

 

24043-11-SW-SA022 Rehabilitation of Internal 
Roads in Hindaza and Bureid’a, Bethlehem Gover-
norate –373,150 NIS (contractual): The project in-
cludes the rehabilitation and asphalting of approxi-
mately 900 meters of roads. It will also result in the 
construction of 600 meters of stone walls. The pro-
ject is complete and has created 32 temporary jobs 
and 423 job days. It also benefited 1,640 males and 
1,577 females.  

24043-11-SW-SA021 Rehabilitation of Internal 
Roads in Khallet al Louza, in Hindaza and Bureid’a, 
Bethlehem Governorate –304,965 NIS( contractual): 
The project includes the rehabilitation and asphalting 
of approximately 700 meters of internal roads. The 
project is complete and has created 27 temporary 
jobs and 171 job days. It also benefited a total of 
1,640 males and 1,577 females.  

 

24043-11-SW-SA017 Rehabilitation of Internal 
Roads with Sidewalks and Walls - 'Arab ar Rash-
ayida, Bethlehem Governorate – 352,210 NIS 
(contractual): This project includes the rehabilitation 
of  just under 1 km of existing roads in addition to the 
construction of sidewalks and retaining walls. The 
project is ongoing at 80% completion.  
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24043-11-SW-SA030 Rehabilitation of the main road 
in Arab ar Rashayida, Bethlehem Governorate – 
738,635 NIS (contractual): This project includes the 
rehabilitation of the main road in addition to the con-
struction of sidewalks and retaining walls.  The total 
length is 1.9 km, and 5 meters wide. The project is 
ongoing at 20% completion.  

 

24043-12-SW-SA011 Construction of Additional 
Classrooms, Additional Facilities, External Works 
and General Rehabilitation of 'Arab ar Rashayida 
Primary Girls’ School, Bethlehem Governorate – 
$200,000 (estimated): The project includes the con-
struction of a second floor including a science lab, a 
library, four additional classrooms, an arts and crafts 
room and a staircase with a total area of 400 square 
meters. External works also include the construction 
of retaining walls and a floor slab. The project will be 
ready for tendering in October, 2011. 

 

24043-11-SW-SA019 Construction of Additional 
classrooms, External works and General Rehabilita-
tion of 'Arab ar Rashayida Coeducational School, 
Bethlehem Governorate – $200,000 (estimated): 
The project includes the construction of a second 
floor containing a computer lab, a library, two addi-
tional classrooms, and a staircase with a total area of 
300 square meters. External works also include rais-
ing the height of the retaining walls around the 
school and fencing, as well as general maintenance 
works for the existing school. The project is under 
design.  

 

24043-12-SWSA013 Internal road rehabilitation in 
As Sura village, Hebron Governorate – $480,000 
(estimated): The project includes the rehabilitation 
and asphalting of internal roads in As Sura village. 
The project will include the construction of stone 
walls (Silsal) where needed, removal of old asphalt, 
and spreading of base course, and asphalting of the 
un-surfaced roads. The names and length of pro-
posed road segments include: Dar Quteineh, 308 me-
ters; Abu Kharteabeil, 48 meters; Al Khnous, 136 me-
ters; Abu Awad, 233 meters; Musa Abd Al Rahman, 
173 meters; Ad Dewan, 160 meters; Omar Ab-
delfattah, 83 meters; Muhamamd Jum’a, 130 meters; 

Fawzi Abu Awad, 94 meters; Mahmoud Amro, 112 
meters; Ahmad Awad, 138 meters, Water Reservoir, 
107 meters; Muhareb, 90 meters; As Sura Al Balad, 
270 meters; Ras Alwad, 137 meters; Abedrabboh Al 
Masri, 62 meters; Abdallah Al Masri, 70 meters;  
Rizeq Hasan, 66 meters; Abdallah Fadel, 54 meters; 
As Sura- al ‘Alaqa, 570 meters; Abu Jahhaf, 390 me-
ters; Khallet al ‘Aqed- Khallet Wahshi, 600 meters;  
Hadab al ‘Alaqa, 1000 meters; and the graveyard seg-
ment, 471 meters. The total length of all segments is 
5,502 meters. The project is still pending the comple-
tion of the related infrastructure project (Water Net-
work). 

 

24043-12-SW-SA014 Completion and finishing of 
Luqman al Hakim Elementary Co-Educational School 
in As Sura, Hebron Governorate – $240,000 
(estimated): The project includes finishing the ex-
isting structure including: four classrooms; one ad-
ministration room; one teachers’ room; one water 
cistern; and one sanitary unit. It also includes the 
construction of a staircase, septic tank, drinking foun-
tain, canteen and boundary walls as well as insulation 
of the school roof and rehabilitation of a playground 
and the road that leads to the school.  The project is 
under design.   

 

24340-12-SW-SA015 Rehabilitation of Internal 
Roads in Beit Amra, Hebron Governorate – $110,000 
(estimated): The project includes the rehabilitation 
of 1.5 km of internal roads with three meters of as-
phalt and five meters of base course. The target road 
segments are: Owewi road; Al Khazzan road; Al 
Sughayyer road; Muhamamd Younes road; Al Dah-
dour road; Girl’s school road; Abdulmun’em road; 
Muhamamd Shihdeh road; Shihadeh road; Hammad 
road; and Karma – Beit ‘Amra road. The project is re-
tendering. 

 

24043-12-SW-SA016 Rehabilitation of the main road 
Beit ‘Amra – $140,000 (estimated): The project in-
cludes asphalting about 1km of the main road that 
links Beit ‘Amra and Karma. The project is tendered, 
evaluated and ready to award. It is on hold pending 
the funding situation. 
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Construction of a water reservoir in Beit Amra, Heb-
ron Governorate – $420,000 (estimated): The pro-
ject includes the construction of an elevated water 
reservoir in Beit ‘Amra village to host 500 cubic me-
ters of water. The project is pending Palestinian Wa-
ter Authority/Joint Water Committe approval and 
availability of funding.  

 

Construction of six additional classrooms and spe-
cialized rooms, and rehabilitation of Beit Amra Sec-
ondary Boys School in Beit Amra, Hebron Gover-
norate – $280,000 (estimated): The project includes 
the construction and finishing of a new sanitary unit, 
installation of a sunshade in the school play yard, 
construction of six additional classrooms and a li-
brary, maintenance of the current existing sanitary 
unit, transforming the teachers’ room into a science 
lab, creating a teacher’s room from the current 
shared administration room, construction of a 
boundary wall and fence, expansion of the computer 
lab and construction of a social worker’s room/
administrative rooms as well as general rehabilitation 
work, including treatment of damage caused by hu-
midity and cracks in walls. The project is under de-
sign.  

 

Construction of a water network in Khallet al 
Maiyya, Hebron Governorate – $285,000 
(estimated): The project includes the construction of 
a 7 km water network in Khallet al Maiyya Village. 
The project is pending Palestinian Water Authority 
approval.  

 

24043-11-SW-SA026 Construction of a Secondary 
Boys School in Khallet al Maiyya, Hebron Gover-
norate – $630,000 (estimated): The project includes 
the construction and finishing of eight classrooms, 
one administration room, science and computer labs, 
a teachers’ room, canteen, sanitary unit, septic tank, 
drinking fountain and other external works including 
a play yard and construction of boundary and retain-
ing walls. The project is under design.  

 

24043-11-SW-SA027 Asphalting of Internal and Link-
ing roads in Khallet Al Maiyya, Hebron Governorate 

– $230,000 (estimated): This project includes the re-
habilitation and spreading of base course and as-
phalting of about 1.6 km of linking and internal roads 
in Khallet Al Maiyya village, as well as construction of 
retaining walls where needed. The target road seg-
ments are: Um Lasafa internal roads, 640 meters; 
and Um Lasafa - Khallet Al Maiyya linking road, 960 
meters. The project is under design.  

 

24043-12-SW-SA017 Construction of Agricultural 
Roads in Khursa, Hebron Governorate – $300,000 
(estimated):  The project includes the construction of 
8.5 km of agricultural roads in Khursa village. The 
road segments are: Khursa Girls’ School – Khallet Abu 
Salameh Road 6.5 km and Wadi Al Khawazqa Road 
2km. The project is under design.  

 

Construction of Six Additional Classrooms and Reha-
bilitation Works for Khursa Secondary Girls’ School 
in Khursa, Hebron Governorate – $200,000 
(estimated): This project includes the construction of 
six additional classrooms with a staircase on the first 
floor of the school’s left section, construction of a 
new drinking fountain and maintenance of the old 
one, transforming two classrooms in the ground floor 
of the school’s left section into a science lab as well 
as two classrooms in the ground floor of the school’s 
right section to a sanitary unit and the old sanitary 
unit into a storage room, installation of steel protec-
tion for the ground floor of the school’s left section 
and protection rail for the first floor of the school’s 
right section. Works also include fencing around the 
school building, asphalting the upper play yard.  Also 
planned are installation of marble for the stairway 
that links the upper to lower play yards as well as 
marble with railings for the stairs and corridors in the 
ground floor of the school left building, painting the 
front school premises (corridors, windows, doors and 
external columns), rehabilitation of the current 
school canteen and installation of a sound system for 
the entire school premises. The project is under de-
sign.  

 

Rehabilitation of Khursa Secondary Boys School in 
Khursa, Hebron Governorate – $100,000 
(estimated): The project includes the installation of 
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science benches in the current science lab, a sun-
shade in the lower play yard, steel protection for the 
ground floor and a sound system for the entire 
school premises. It also includes construction of flow-
er boxes with footpaths, stairs between the lower 
and upper play yards with steel rails, boundary and 
retaining walls with fencing, painting the front school 
premises (corridors, windows, doors and external 
columns), and fixing and installing external fences. 
The project is under design.  

 

Rehabilitation of Khursa Primary Girls School in 
Khursa, Hebron Governorate –$37,000 (estimated): 
The project includes asphalting the school play yard, 
installing steel rails for the school’s two external 
stairways, and fixing the steel rails of the main school 
internal entrance. The project is under design.  

 

Rehabilitation of Dahr El Barasheesh Road in Beit 
Ummar, Hebron Governorate – 448,520 NIS 
(contractual): The project includes rehabilitation and 
asphalting of 1 km of roads that link the town center 
and the surrounding area of Thahr Al Baraheesh, the 
spreading of a base course layer of 8 meters, as-
phalting of the roads with 6 meters and rehabilitating 
some of the current existing road shoulders. The pro-
ject is ongoing at 10% completion.  

 

Rehabilitation of Amadabe’ Road in Beit Ummar, 
Hebron Governorate – 325,500 NIS (contractual): 
The project includes rehabilitation and asphalting of 
800 meters of roads that link the town center and 
the surrounding area of Amadabe’, the spreading of 
base course layer with 8 meters, asphalting the roads 
with 6 meters and construction of retaining walls, 
concrete shoulders and road painting. The project is 
ongoing at 10% completion.  

 

Reconstruction of Six Classrooms for Safa elemen-
tary Boys School in Beit Ummar, Hebron Gover-
norate – $300,000 (estimated): The project includes 
the demolition of the old school building, construc-
tion and finishing  of six classrooms and a staircase, 
with an approximate area of 600 meters square. The 
project is under design.  

Finish a third floor in Beit Ummar Youth Club, Heb-
ron Governorate – $70,000 (estimated): The project 
includes finishing works like plastering, electrical, me-
chanical, aluminum, tiling and painting works, instal-
lation of new elevator and a kitchen, construction of 
two sanitary units and installation of a toilet for 
handicapped. The project is under design.  

 

Construction of a Health Center in Marah Rabah, 
Bethlehem Governorate – $200,000 (estimated): 
The project includes the construction of a building 
consisting of a basement and a ground floor with a 
staircase, with a total area of 375 m² total. The pro-
posed center will a clinic of two floors, built accord-
ing to MoH standards, and will contain a multipur-
pose hall in the basement, as well as a chil-
dren's clinic, a women's clinic, a laboratory, maternal 
care facilities and vaccination facilities in the ground 
floor. The project also includes some external works 
like tiling, boundary walls and a septic tank. The pro-
ject is under design.  

 

Rehabilitation of Internal Roads in Marah Rabah, 
Bethlehem Governorate – $275,000 (estimated): 
The project includes the rehabilitation of two priority 
roads in the village. The first road leads to the Village 
Council and the kindergarten and needs stone walls, 
sidewalks, asphalting and base course. It is 400 me-
ters in length with an estimated cost of $85,000. The 
second road, called Al Sha’ab road, is 900 meters in 
length and needs stone walls, concrete walls, side-
walks, asphalting and base course with an estimated 
cost of $190,000. The project is under design.  

 

Construction of a Community Center in Marah Ra-
bah, Bethlehem Governorate- $160,000 (estimated): 
The project includes the construction of a building 
that will be run and maintained by the women’s cen-
ter and the youth club in cooperation with the village 
council. The project will provide enough space to 
hold various women’s and youth activities, social 
meetings and other community activities. The land is 
available and owned by the village council. The pro-
ject is under design.  
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Rehabilitation if internal roads in Tuqu’, Bethlehem 
Governorate – $150,000 (estimated): The project 
includes rehabilitation and asphalting of Al Maniya 
internal road leading to clinic center 1,100 meters. 
The project is under design.  

 

Rehabilitation of main roads in Tuqu’, Bethlehem 
Governorate- $180,000 (estimated): The project in-
cludes rehabilitation and asphalting of the eastern 
entrance of Tuqu - totaling 1,600 meters in length. 
This road also leads to the schools. The project is un-
der design. 

 

24043-12-SW-SA001 Construction of additional 
classrooms and a sanitary unit at Al Huriyyeh Prima-
ry Co-educational School in Tuqu', Bethlehem Gov-
ernorate – $260,000 (estimated): This project in-
cludes construction of an additional second floor 
which contains eight classrooms, rehabilitation of a 
ground floor to accommodate a science lab and ad-
ministration room, rehabilitation of first floor to ac-
commodate a teacher’s room and a computer lab, 
and construction of a sanitary unit. The project is un-
der design.  

 

24043-12-SW-SA002 Construction of Additional 
Classrooms and Rehabilitation of Tuqu' Secondary 
Girls’ School, Bethlehem Governorate- $170,000 
(estimated): This project includes the construction of 
four additional classrooms as well as a sunshade and 
some internal rehabilitation. The project is under de-
sign.  

 

Rehabilitation of Internal Roads in Al Burj and Al 
Bira, Hebron Governorate – $700,000 (estimated): 
The project includes the rehabilitation and asphalting 
of about 7 km of internal roads in Al Burj and Al Bira 
village with average asphalt (4 meters), base course 
(6 meters) and construction of retaining and stone 
walls where needed. The proposed road segments 
are: Al Majles Road, 580 meters; Ad Deiwan, Road 
130 meters; Al Bira School Road, 440 meters; Ard Al 
Madares Road, 1,400 meters; Beit Mirsim Road, 800 
meters; Shalash Road, 800 meters; Wadi Al Miqata’ 
Road 260 meters; Girls’ School Road, 1,000 meters; 

Al Mughrabi Road, 940 meters; and Wad Al Muhami, 
1,000 meters. The project is pending the recruitment 
of an engineering office by CHF for completion of de-
signs.  

 

Construction of a Secondary Boys’ School in Ar 
Ramadin, Hebron Governorate – $630,000 
(estimated): The project includes the construction 
and finishing of nine classrooms, one administration 
room, science and computer labs, teachers’ room, 
canteen, sanitary unit, septic tank, drinking fountain 
and other external works including a playground and 
construction of boundary and retaining walls. The 
project is under design.  

 

Construction of a Community Center in Ar Ramadin, 
Hebron Governorate $265,000 (estimated): The pro-
ject includes the construction and finishing of a com-
munity center to host a meeting hall, youth club, li-
brary, computer lab and a health clinic as well as sep-
tic tank, boundary and retaining walls and rehabilita-
tion of the area around the new construction. The 
project is pending because the project land is not cur-
rently available. However, the village council is work-
ing on identifying a suitable location for the center. 

 

4.4 Quality Control and Assurance 

 Quality control is assured by LGI throughout 
all stages of project implementation. During the de-
sign stage, a close review of all tender and design 
documents will be conducted by the LGI Design Re-
view team, in coordination with the construction 
management team. This process ensures quality 
management and assurance of all projects, structural 
safety, and compliance with Program requirements.  
A pre-project review is also conducted to ensure 
compliance with environmental and disability stand-
ards.   

 

During the implementation of the projects, quality 
control will be ensured through: 

 Submission of a safety plan by the Contractor, 
which is reviewed and approved by the LGI team. 
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 Contractor submittal of quality tests according to 
standards set for each material upon delivery to 
the site prior to use of the material. (For instance 
all floor tiling must pass the strength and 
absorption tests prior to approval for use). 

 On site tests required in the contract documents, 
such as compressive strength tests for concrete 
and compaction tests for backfilling. 

 Ensuring the use of formal documentation and 
reports during project implementation. 

 Measurement and approval of works on site 
according to required Palestinian standards. 

 Ensuring a high standard of workmanship and use 
of high quality, local materials where available. 

 Review of the environmental soundness of 
projects. 

 Review of the design to ensure accessibility for 
the disabled and compliance with disability 
policies and laws. 

 Substantial handover of the site in accordance 
with drawings and technical specifications to 
ensure completion is done according to the 
beneficiary/end-user needs. 

 Development of operations and maintenance 
plans, and training/capacity building (if required) 
for the beneficiary partner to ensure proper 
systems for operation, maintenance and 
sustainability of the infrastructure intervention.  

 Quality control measures outlined above are ap-
plied to projects falling under both Objectives 1 
and 2 of the LGI Program. 

 

OBJECTIVE 2  Enhance the impact of USAID 
sector-specific programs and priorities 
through the provision of high priority infra-
structure  

  

 Objective 2 projects aim at enhancing the im-
pact of USAID programming in sectoral areas and are 
identified on an ongoing basis by USAID in coordina-
tion with other implementing partners. Current pro-
jects under Objective 2 include a number of youth 

club projects in addition to schools and roads in Area 
C and several stand-alone project interventions.  Ob-
jective 2 projects are phased into the Program on a 
rolling basis, with a total of 54 projects planned over 
the Program lifetime. The final number of imple-
mented projects under this objective will depend on 
USAID requests and approvals. 

 

As highlighted above, Objective 2 projects are identi-
fied and recommended by USAID on an ongoing basis 
in coordination with implementing partners. Once an 
Objective 2 project is recommended, it is reviewed 
jointly with USAID and the requesting agency prior to 
approval.  

 

During the first year of the Program, Objective 2 pro-
jects included 13 youth club projects, which were 
recommended by the USAID Education Office in co-
operation with the Ministry of Youth and Sports and 
Ruwwad Program A number of school projects, prior-
itized by the Ministry of Education and Higher Educa-
tion (MoEHE) in areas A and B and subsequently ap-
proved by USAID, were originally included but later 
dropped as funds were shifted to nine Area C pro-
jects. Designs were completed for all of these sites by 
the end of the third quarter and will be subsequently 
handed over to the MoEHE. Project descriptions for 
these schools can be found in the third quarterly re-
port. A total of nine Area C projects were recom-
mended by USAID as part of a larger Area C initiative 
implemented under a joint initiative with the Minis-
try of Education and the U.S. Department of State/
Office of the Special Envoy for Middle East Peace 
(SEMEP).  In addition, four stand-alone projects in 
various sectors were approved to support USAID 
work with the Nablus and Jenin Governorates and in 
Hebron and Jerusalem. 

 

Accomplishments during the first year of the Pro-
gram included completion of 12 out of 13 Youth club 
projects and completion of 13 designs for the school 
projects in areas A and B, which will be handed over 
to the MoEHE for utilization, as implementation sup-
port will not be available through the program since 
program funds were shifted to Area C projects as 
mentioned previously. Facilitation of Area C project 
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permits commenced in May, 2011 in coordination 
with the SEMEP team and USAID. The four stand-
alone projects with different scopes were proposed 
by USAID and design work has commenced. Details 
of each project are included below. 

 

7.1 MoEHE School Projects  

 

 24043-11-NW-SA002 Construction of Six Ad-
ditional Classrooms and other Facilities in 
Jalqamous Secondary Boys School in Jalqamus, 
Jenin Governorate - $255,000 (estimated): The pro-
ject will include the construction of three additional 
floors with six classrooms, a library, a computer la-
boratory a science laboratory and landscaping. The 
project design was completed and will be handed 
over to the MoEHE. 

 

24043-11-NW-SA003 Construction of Six Additional 
Classrooms and a Staircase in Qiffin Secondary Girls 
School in Qaffin, Tulkarm Governorate - $150,000 
(estimated): The project will include the construction 
of two additional floors with six classrooms and a 
staircase. The project design was completed and will 
be handed over to the MoEHE. 

 

24043-11-NW-SA004 Construction of Four Addition-
al Classrooms and Other Facilities in Borhan Kamal 
Primary Boys School in Nablus, Nablus Governorate 
– $165,000 (estimated): The project will include the 
construction of an additional floor with four class-
rooms, a multipurpose hall, a counselor room and a 
canteen. The project design was completed and will 
be handed over to the MoEHE. 

 

24043-11-NW-SA005 Construction of Five Additional 
Classrooms and Other Facilities in Jamal Al Masry 
Secondary Girls School in Nablus, Nablus Gover-
norate – $240,000 (estimated): The project will in-
clude the construction of an additional floor with five 
classrooms, a computer laboratory, hall, a counselor 
room, two toilets and a canteen. The project design 
was completed and will be handed over to the 
MoEHE. 

24043-11-NW-SA006 Construction of Six Additional 
Classrooms and Other  

Facilities in Salem Secondary Girls School in Salem 
Village, Nablus Governorate - $165,000 (estimated): 
The project will include the construction of a horizon-
tal extension to the existing floor and an additional 
floor over this extension and the existing floor with 
six classrooms, a library and a staircase. The project 
design was completed and will be handed over to the 
MoEHE. 

 

24043-11-CW-SA001 Construction of Five Additional 
Classrooms and Other Facilities in Bel'in Secondary 
Girls’ School in Bil’in, Ramallah and Al-Bireh Gover-
norate – $400,000 (estimated): The project will in-
clude the construction of five additional classrooms 
to house students from grade 1-5. Other facilities to 
be constructed include a library, a science laboratory, 
an advisor room, a multipurpose room, a technology 
lab and a storeroom. The project design was com-
pleted and will be handed over to the MoEHE. 

 

24043-11-CW-SA002 Construction of Three Addi-
tional Classrooms, Other Facilities and External 
Works in Deir Qaddis Primary Girls School in Deir 
Qaddis, Ramallah and Al-Bireh Governorate - 
$240,000 (estimated): This project will include the 
construction of three additional classrooms to house 
students from grade 7-9. Other facilities such as a 
multipurpose room, an arts and crafts room, a li-
brary, a computer lab, a technology lab, retaining 
walls and sidewalks will also be constructed. The pro-
ject design was completed and will be handed over 
to the MoEHE. 

 

24043-11-CW-SA003 Construction of Six Additional 
Classrooms in Ar-Ram Secondary Boys School in Ar 
Ram, Jerusalem Governorate - $220,000 
(estimated): This project will add six classrooms to 
the existing Al Ram boys’ school. The extension will 
be constructed horizontally, with a total space of 450 
square meters. The project design was completed 
and will be handed over to the MoEHE. 
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24043-11-CW-SA004 Construction of Six Additional 
Classrooms and Other Facilities in Al Judeira Primary 
Girls School in Al Judeira, Jerusalem Governorate - 
$300,000 (estimated) This project will include the 
construction of six additional classrooms, a library, an 
arts and crafts room, and a connection network for a 
computer lab. The area to be constructed is approxi-
mately 600 square meters. The project design was 
completed and will be handed over to the MoEHE. 

 

24043-11-SW-SA003 Construction of Five additional 
Classrooms, Other Facilities and External Works in 
Hitta Primary Coeducational School in Hitta, Hebron 
Governorate - $220,000 (estimated): The project will 
include the construction of an additional first floor on 
the current ground floor with five classrooms, a sci-
ence lab and a computer lab. Boundary walls with a 
fence at the southern part of the school will be con-
structed and steel protection will be installed for the 
existing ground floor along with the new floor. A slab 
on grade will also be constructed around the school 
building and a portion of the external play yard will 
be asphalted. The project design was completed and 
will be handed over to the MoEHE. 

 

24043-11-SW-SA004 Construction of Nine additional 
Classrooms and Other Works in Ali Sleefan Second-
ary School for Boys in Ash Shuyukh, Hebron Gover-
norate -$320,000 (estimated): This project will in-
clude the construction of an additional first floor on 
the current school building with nine classrooms and 
installation of aluminum windows for the school cor-
ridors on the ground floor. The project design was 
completed and will be  handed over to the MoEHE. 

 

24043-11-SW-SA005 Construction of Four Additional 
Classrooms and Two Staircases in Al Taqwa Primary 
School for Boys in Bani Na’im, Hebron Governorate - 
$180,000 (estimated): The project will include the 
construction of an additional floor with four class-
rooms and two staircases. The project design was 
completed and will be handed over to the MoEHE. 

 

 

7.2 Youth Clubs 

 24043-11-NW-SA007 Rehabilitation Works 
for ‘Azzun Youth Club in Azzoun, Qalqiliya Gover-
norate – 319,240 NIS (contractual, final dollar 
amount is pending): The project included casting of 
the external ground space, construction of an agricul-
tural basin and installation of external steel gates in 
addition to roofing for the upper floor.  The project is 
complete and has created 44 temporary jobs and 626 
job days. It also benefited a total of 461 males and 
320 females. 
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24043-
11-NW
-SA008 

Rehabilitation Works for Al Jalama Youth Club in Al 
Jalameh, Jenin Governorate –$1,133:  This project 
included painting for the computer lab and replace-
ment of tiles in the bathroom facilities of the club. In 
total, six rooms were targeted and the project includ-
ed painting for 270 square meters. The maintenance 
works of this project will allow members of the youth 
club to enjoy use of cleaner sanitary facilities and will 
generate activities for youth related to computers 
and e-learning. The project is complete and has cre-
ated 28 person days of employment for 6 skilled and 
1 unskilled workers. The total number of beneficiar-
ies is 837, of which 487 are male youth, 50 are fe-
male youth, and 300 are children.  

 

24043-11-NW-SA009 Rehabilitation Works for the 
Women’s Committee Youth Club in Sabastyia, Na-
blus Governorate – $10,076: This project included 
maintenance and plastering of the internal walls, 
ceilings, wooden doors and windows.  Windows 
were repaired and new metal bars were fixed for 
both windows and doors.    This project creates a 
better, healthy and more effective place which moti-
vates young people to work in and increases the 
number of activities for participants, thus benefiting 
more people. This project allows the club to conduct 
meetings and workshops in its facilities; it encour-
ages women, youth, and children to participate in 
social and educational events. It also provides a 
place for the old, young, and women to gather and 
hold awareness and health trainings, and provides 

computer skills training to the parents, students, 
and employees. This project is complete and has 
created 138 person days of employment for 9 skilled 
and 3 unskilled workers.  The total number of bene-
ficiaries for this project is 2600, from which 230 are 
men, 300 are women, 800 are male youth, 1000 are 
female youth,  130 are male children, and 140 are 
female children.  

 

24043-11-CW-SA007 Construction of Bleachers for 
the Soccer Field of Qarawat Bani Zeid Youth Club in 
Qarawat Bani Zeid, Ramallah and Al-Bireh Gover-
norate – $84,2254: This project included the con-
struction of bleachers, a fence, a stage, a water drain-
age system, sidewalks and retaining walls along with 
the installation of lights and a gate. The project pro-
vided general rehabilitation of the soccer field of 
Qarawat Bani Zeid Youth Club. The project will pro-
vide a better and safer playground for the youth from 
Qarawat Bani Zeid community and the surrounding 
communities. This project is complete and has creat-
ed 368 person days of employment for 27 skilled and 
6 unskilled workers, including community contribu-
tions of time and labor. The total number of benefi-
ciaries is 1400, of which 200 are adult males, 400 
adult females and 800 male youth.  

 

24043-11-CW-SA008 Construction of Two New 
Floors for Biddya Sport Club, Salfit Governorate – 
$91,286: This project included the removal of the ex-
isting club building – by the club -- and construction 
of a new ground and first floor with an area of 200 
square meters.  The project will provide the youth 
with a suitable, better and safer space to hold their 
various activities. The project is complete and has 
project created 1,112 person days of employment for 
31 skilled and 33 unskilled workers, excluding com-
munity contributions of time and labor. The total 
number of beneficiaries is 3,501 from which 1821 are 
male youth and 1680 are female youth.  

 

24043-11-CW-SA010 Rehabilitation Works for ‘Ein as 
Sultan Refugee Camp Social Youth Center in ‘Ein as 
Sultan Refugee Camp, Jericho Governorate – 
317,899 NIS (contractual, pending final dollar value): 
This project included general maintenance for the 
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club building including roof insulation, windows, 
doors, painting works, construction of a computer 
lab, and some external works including paving the 
playground and pathways. The project is complete 
and has created 19 temporary jobs and 535 job days. 
It also benefited a total of 300 males and 100 fe-
males. 

 

 

 

 

 

 

 

 

 

 

 

 

24043-11-CW-SA009 Rehabilitation of the Existing 
Ground Floor and Construction of a First Floor for 
Qaddura Youth Club in Qaddura Refugee Camp, 
Ramallah and Al Bireh Governorate – 266,145 NIS 
(contractual, pending final dollar value): This project 

included the rehabilitation of the existing building 
including painting, rehabilitation works for the kitch-
enette and sanitary units, in addition to the construc-
tion of an additional floor with an area of 130 square 
meters to be used as a multipurpose hall. A changing 
room and sanitary unit were constructed to serve 
sports activities and the popular dance troupe. The 
project is complete, and has created 28 temporary 
jobs and 422 job days. It also benefited a total of 182 
males and 98 females. 

 

24043-11-CW-SA011 Rehabilitation Works for Sil-
wad Youth Club in Silwad, Ramallah/Al Bireh Gover-
norate – $47,135: The project included the general 
maintenance of the building, including work on the 
sanitary units, painting doors and windows, and 
pointing of stone. Work also included fixing a fence 
over the wall. The project is complete, and created 
33 temporary jobs and 737 job days. It also benefited 
a total of 1,000 males and 500 females. 

 

24043-11-SW-SA008 Rehabilitation Works for 
Tarqumiya Youth Club in Tarqumiya, Hebron Gover-
norate - $28,577: This project included the installa-
tion of a sunshade and construction of a new out-
door toilet facility. Additionally, internal works in-
cluded the addition of a new steel skeleton and sun-
shade, general painting, maintenance of the electri-
cal and water networks, installation of wooden wall 
belts for the hallway and insulation for the club’s 
roof.  The project will impact the entire population of 
Tarqumiya Village where the affiliated members will 
enjoy using a healthy, accessible and well ventilated 
facility. Additionally, people with disabilities will 
freely access the club premises and participate in its 
activities, thereby increasing the community integra-
tion. Moreover, the entire community will enjoy us-
ing the external yard for public activities; as a result 
they will be relieved of the rental cost for any private 
hall in the village. The project is complete and has 
created 356 person days of employment for 21 
skilled workers.The total number of beneficiaries is 
1,630 individuals from which there are 350 men, 80 
women, 500 male youth, 120 female youth, 380 male 
children and 200 female children.  
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24043-11-SW-SA009 Rehabilitation Works for Husan 
Sports Club in Husan, Bethlehm Governorate - 
$15,714: This project included the installation of steel 
protected lamps and a stair rail, as well as the con-
struction of a slab. Additionally, internal works in-
cluded painting, installation of wooden wall rails in 
the hallway, maintenance of the electricity network, 
installation of white boards, and skirting. This project 
creates a better, healthy and more effective place 
which motivates young people to work. It also in-
creases the number of participants and citizens in 
conducting activities and thus benefits more people. 
The work, which will give a better image to the club, 
will then encourage other organizations and associa-
tions to use it as a venue for their project’s activities 
in the newly rehabilitated hall, multipurpose room 
and health units. The project is complete and created 
216 person days of employment for 11 skilled and 4 
unskilled workers. The total number of beneficiaries 
is 949, of which 235 are men, 52 are women, 310 are 
male youth, 42 are female youth, 245 are male chil-
dren are 62 are female children.  

 

24043-11-SW-SA011 Rehabilitation Works for Halhul 
Youth Club in Halhul, Hebron Governorate - 
$17,1587: This project included tiling, construction of 
boundary walls and installation of a steel fence. Addi-
tionally, internal works included installation of toi-
lets, construction of a kitchen, painting, electrical 
works and installation of windows. The project will 
impact the entire population of Halhul village where 
the affiliated members will enjoy a healthy and well 
ventilated sanitary unit. In addition, the club will be 
protected and have clear boundaries rather than 
overlapping with neighbors. Also, the intervention 
will reduce the number of accidents that usually oc-
curred due to the un-rehabilitated entrance and the 
stones that fall down from the adjacent steep ground 
at the entrance of the club.  This new rehabilitated 
club will motivate young people to work in and in-
crease the number of participants in activities.  It cre-
ates a more acceptable and highly regarded image of 
the Club and encourages its use by other organiza-
tions and associations for their projects and activities. 
The project is complete and created 323 person days 
of employment for 11 skilled and 5 unskilled workers. 
The total number of beneficiaries is 947, of which 

240 are men, 45 women, 320 male youth, 45 female 
youth, 235 male children, and 62 female children.  

 

24043-11-SW-SA013 Rehabilitation Works for Al 
Fawar Refugee Camp Social Youth Center in Al 
Fawar Refugee Camp, Hebron Governorate – 
$23,696: This project included general maintenance 
of the building, painting, installation of windows, in-
stallation of doors, construction of concrete screed 
and roof insulation. Some external maintenance 
works were also completed. The project will impact 
the entire population of Al Fawar Refugee Camp 
where the club members will enjoy healthy and well 
ventilated premises. In addition, people with disabili-
ties will freely access the club premises and partici-
pate in its activities; as a result, their community inte-
gration will be boosted.  The project is complete and 
created 200 person days of employment for 21 
skilled and 2 unskilled workers, excluding the com-
munity contributions of time and labor. The total 
number of beneficiaries is 910 individuals from which 
there are 240 men, 50 women, 300 male youth, 40 
female youth, 220 male children and 60 female chil-
dren.  

24043-11-SW-SA014 Rehabilitation Works for Al 
‘Arrub Refugee Camp Social Youth Center in Al 
‘Arrub Refugee Camp, Hebron Governorate – 
155,732 NIS (contractual, pending final dollar value): 
This project included the general maintenance of the 
building including doors, windows, and the electricity 
network, as well as installation of a fence and con-
struction of a new floor for the main hall of the club.  
The project is complete, and created 35 temporary 
jobs and 319 job days. It also benefited a total of 
1,020 males and 630 females. 
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7.3 Area C School Initiatives 

 

 

Al Maniya Coeducational School in Bethlehem Gov-
ernorate – 541,709 NIS (contractual). This project 
will provide rehabilitation works for the entire facility 
and grounds of the school site. The project is under 
implementation with 80% completion. 

 

 

Ad Deirat Coeducational School in Hebron Gover-
norate – 917,136 NIS (contractual) This project will 
result in the construction of an additional floor in ad-
dition to renovation work for the school. The project 
is under implementation with 20% completion . 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Al Buweib Coeducational School in Hebron Gover-
norate – 642,392 NIS (contractual): This project will 
result in the construction of four classrooms and gen-
eral renovation works for the site. The project is un-
der implementation with 20% completion. 

 

Khalid Bin al Waleed Basic School in Fasayal al Fou-
qa, Jericho Governorate - $500,000 (estimated): This 
project is under review by USAID and may be can-
celled since the partner secured other funding. 

 

Fasayel Access Road Serving Khalid Bin al Waleed 
Basic School in Fasayal al Fouqa, Jericho Gover-
norate - $250,000 (estimated): This project, linked 
with the one above, is under review by USAID and 
may be cancelled since the partner secured other 
funding. 

 

Dhaher Al ‘Abed Primary Coeducational School in 
Jenin Governorate – 1,648,736 NIS (contractual): 
This project will result in the construction of eight 
additional classrooms for the school. The project is 
under implementation with 10% completion 

 

Salahdin Elementary Boys’ School in ‘Anata, Jerusa-
lem Governorate - $350,000 (estimated): This pro-
ject will result in the construction of additional class-
rooms for the school. The building license is expected 
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in mid-October. The project is tendered, evaluated 
and submitted for vetting. An implementation sched-
ule will be reviewed with USAID. 

 

Az Zeer Secondary School for Boys in Janata, Bethle-
hem Governorate - $400,000 (estimated): This pro-
ject will result in the construction of six additional 
classrooms and renovations for the existing building. 
The building license was received in mid-September. 
The tender is evaluated and ready to award upon re-
view of the implementation schedule by USAID. 

 

Al Jalazun Access Road Serving two UNRWA schools 
in Al Jalazun Refugee Camp, Ramallah/Al-Bireh Gov-
ernorate - $190,000 (estimated): This project will 
result in the rehabilitation of the existing road in Jala-
zoun camp, connecting two UNRWA schools. Per-
mitting processes are still ongoing. 

 

OBJECTIVE 3: Strengthen local govern-
ment capacity to respond effectively 
and efficiently to community needs by 
promoting and institutionalizing good 
democratic governance practices.  
 

 Under this objective, LGI will undertake inter-
ventions to meet the varied capacities of all targeted 
LGI partner LGUs in order to enhance their capacity, 
further develop institutional structures and setup, 
and provide skills enhancement trainings to their lo-
cal government staff and community representatives, 
in addition to developing and institutionalizing tools 
and mechanisms to support citizen engagement in 
the governance processes. All of the above will be 
undertaken with the aim of improving LGU service 
delivery mechanisms so they can engage with their 
constituents in a manner that fosters a culture of 
transparency, accountability, and democratic partici-
pation, thereby setting the foundations upon which 
effective democratic local government institutions 
are built. 

LGI will design and implement varied packages of ap-
plicable interventions for all of the LGUs targeted un-
der Objective 1, with a main focus on 30 LGUs herein 

referred to as potential Centers of Governance Excel-
lence (CGE). In total, 24 of the 30 identified LGUs 
have been supported by the USAID-funded Local 
Democratic Reform (LDR) program showing signifi-
cant institutional reform and progress that merit fur-
ther investment towards achieving higher levels of 
good governance excellence. They have been select-
ed in consultation with USAID and the MoLG, based 
on several criteria listed in previous sections. The re-
maining six proposed LGUs have been selected based 
on a preliminary assessment reflecting good poten-
tial for enhanced governance performance, demon-
stration of effective moderate leadership, level and 
quality of services provided to citizens, commitment 
to good governance practices and participatory 
methods to achieve sustainable governance, demon-
strated focus on innovation in governance, potential 
for external leveraging, geographic distribution, co-
hesion with MoLG amalgamation plans, and the abil-
ity to serve a wide range of constituents. As highlight-
ed in Section 4.1, the proposed list of 30 potential 
CGE was finalized and sent to USAID during the last 
quarter of the first year of the program for approval. 

These potential CGEs are considered pilots of LGI in-
troduced to test best practices for institutional capac-
ity building, and transparent and accountable leader-
ship models.  The success of the support initiatives 
implemented in these LGUs could be rolled out to 
other potential LGUs, expanding the impact and posi-
tively affecting the local governance sector as a 
whole.  

Activities under Objective 3 will be grouped under 
three main components: 

 

 Component A:  Community Planning 

 Component B:  Participatory Governance  

 Component C:  Institutional Development  

 

The three components are integrated and not dis-
tinct from each other. Certain sub-activities will fall 
distinctly under one of the main components, but 
others will respond to multiple objectives.  Also, the 
participatory approach and methodologies adopted 
by LGI are themselves important sub-activities and 
serve as laboratories for training and capacity-
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building which contribute to the achievement of each 
of the three components towards meeting the objec-
tives and overall goal of the program. 

 

8.1 Component A 

 

 The main purpose of this component is to 
promote and institutionalize community planning 
and citizen democratic engagement processes as an 
adopted approach by the Palestinian local govern-
ance system.  In support of this approach, the LGI 
program will utilize the Strategic Development and 
Investment Planning (SDIP) methodology and Spatial 
Planning at the community level, as adopted and 
rolled out by the MoLG.  

 

Participatory planning methodologies, transparent 
implementation mechanisms and effective relevant 
tools will be utilized in the identification and imple-
mentation of initiatives under this component. All 
Objective 1 communities, including potential CGE and 
vulnerable communities will be targeted with the aim 
of enhancing their capacity in actively engaging their 
constituents in the allocation and use of local re-
sources, meeting long term strategic development 
needs, as per the set priorities, in a highly transpar-
ent and participatory manner. In addition, in order to 
ensure that the extensive planning processes are not 
taking place in a vacuum, and to foster linkages 
across program interventions, LGI will use the results 
of various planning processes 4 , as relevant to the 
objectives of enhancing municipal services and im-
proving the quality of life for Palestinian citizens in 
determining the packages of interventions and infra-
structure projects to be supported by LGI. The differ-
ent types of planning mechanisms utilized will in-
clude: 

 

 

 Planning workshops for vulnerable LGUs; 

 Strategic Development and Investment Planning; 
and 

 Physical and Spatial Planning. 

 

While the SDIP process, outlined in greater detail be-
low, will be carried out in larger and generally more 
urban communities, LGI recognizes the need to un-
dertake a similar participatory community planning 
and visioning process in all Objective 1 communities. 
This process will be guided by relevant and adapted 
aspects of the SDIP methodology to target communi-
ties with lower capacity and resource levels, while 
maintaining the key elements that make the SDIP 
process successful. These aspects include community 
involvement in visioning, in the identification of pri-
orities, and in the strategic planning that incorpo-
rates linkages from the community level to the na-
tional level and complements national and district 
level priorities. A total of 72 participatory planning 
workshops took place in 38 vulnerable communities/
Clusters of communities across the West Bank.  
 

As a result of these workshops, packages were devel-
oped highlighting infrastructure priorities. A wide 
range of projects were identified by communities, as 
highlighted in the chart on the following page: 
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For all regions, schools/education initiatives were the top choice of infrastructure initiatives, selected by 22 
out of 24 communities for inclusion in proposed packages, followed by construction of roads and agricultural 
roads, selected by 21 out of 24 communities. Although water projects were identified in many communities 
as priorities, issues with licensing and permits prevented inclusion in most of the packages. Electricity pro-
jects were not a main priority, proposed in only one location. Looking at community facilities, including 
women’s, youth and sports centers, 20 out of 24 communities included them as priorities. It should be noted 
that sports facilities – identified in many sites through initial discussions - were frequently dropped in favor 
of other urgent needs. 

  

By region, the North West Bank communities favored playgrounds and sports facilities followed by schools/
educational facilities. In the center, community facilities were the top priority. While educational facilities 
were usually included, they were not always top priorities. In the South, three out of 12 communities select-
ed roads and agricultural roads as their top priority and four out of 12 communities selected schools/
educational facilities.  

 

These planning workshops utilized six main steps, taking an average of nine weeks to complete. Prior to 
commencing the steps below, the LGI team held an introductory meeting between LGI and the LGU and/or 
Joint Service Council (JSC) in the selected community/cluster to introduce the program objectives and seek 
the commitment of the LGU to engage with LGI and community members in the processes of project selec-
tion, design, implementation, and maintenance and operations. Following that, the following process was 
utilized: 
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1. Open community meeting to introduce LGI: In 
coordination with the LGU, LGI held an open commu-
nity meeting to introduce the program’s objectives 
and approach. Nominations of community members 
to participate in the workshops were solicited with 
an aim to select a broad spectrum of community 
members, including women, youth, and representa-
tives from civil society and the private sector. 

2. Identify community and intervention area vision: 
In coordination with the LGU, LGI hosted a one-day 
Community and Intervention Area Visioning Work-
shop with nominated participants. Participants were 
informed about national and sectorial objectives and 
priorities related to the development of infrastruc-
ture and provision of basic services in their communi-
ty. LGI facilitated the development of Five Year Vi-
sions for primary intervention areas and an overall 
vision for the community. 

3. Identify infrastructure needs in intervention are-
as: LGI facilitated a series of half-day workshops, one 
for each intervention area. Participants from the larg-
er group who participated in the visioning exercise 
were divided among the intervention areas. Sector-
specific stakeholders were invited to lend their 
knowledge to the deliberations. The outcome of the-
se workshops was to identify the basic infrastructure 
facilities that must be built or renovated in order for 
the community to turn their vision into reality.  Par-
ticipants developed 5 Year Community Infrastructure 
Plans for each intervention area.  LGI encouraged 
participants to think about the linkages between pro-
jects -- such as roads and sidewalks that provide ac-
cess to a school, or a water network that provides 
water for a health clinic.  Participants were also en-
couraged to think about their list of projects in light 
of district and LGU priorities as well as planned pro-
jects and existing infrastructure facilities in nearby 
communities. Relevant feedback on feasibility and 
areas for follow-up was incorporated into the plan-
ning process. For clusters of communities, the aim of 
these workshops was to identify basic infrastructure 
that can jointly serve members of multiple villages in 
the catchment area. 

4. Project prioritization and selection workshop: The 
core group of community participants then came 
back together to present their sector-specific Infra-
structure Plans. Participants assigned weights to the 

criteria based upon the specific circumstances and 
needs of the community.  LGI assisted participants in 
applying the criteria and considering opportunities 
for integration of projects and greater impact, in se-
lecting the 2-4 priority projects to include in the LGI 
Package. 

5. Confirmation of district and local commitment to 
support projects: LGI supported partner communities 
in sharing their proposed LGI packages with district 
and local level representatives to ensure that select-
ed infrastructure projects are in line with district lev-
el priorities, that any costs associated with the infra-
structure facility operations would be financed by the 
relevant entities, and that applicable maintenance 
costs would be financed by the LGU/District or Na-
tional Ministries. If the proposed project was not able 
to obtain the commitment of the relevant govern-
ment entity to fund regular operations and mainte-
nance, the community selected another priority pro-
ject from its infrastructure plan for inclusion in the 
LGI package. 

Approval of LGI packages: LGI technical staff, LGU en-
gineers and relevant ministry engineers conducted a 
preliminary evaluation/assessment of the projects to 
estimate project budgets, appropriateness of pro-
posed sites, time and technical assistance needed for 
design preparation, length of time needed for imple-
mentation and considerations for the timing of con-
struction (i.e. school schedules, Ramadan, agricultur-
al harvesting).  The LGI package was then submitted 
to USAID for approval and upon approval entered the 
infrastructure project cycle. Package sizes averaged 
$730,000 and aim to provide depth of impact in a 
community/cluster, while also enabling LGI to benefit 
an optimal number of communities throughout the 
West Bank. 

The overall proposed schedule of nine weeks was 
short enough to facilitate rapid project identification 
and detailed enough to enable participatory identifi-
cation and prioritization of community projects that 
feed meaningfully into broader strategic planning 
frameworks and will be supported by district and na-
tional resources. It also allowed communities to 
achieve the first few vital steps in the SDIP process as 
outlined by the MoLG, including development of a 
community vision, sectoral goals and sector specific 
infrastructure needs investment plans.  
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Under the CHF-implemented LDR program, the more 
extensive SDIP process was also implemented in 14 
LGUs, out of the 30 LGI potential CGE LGUs pending 
approval. These plans have been published and are 
being actively utilized by the community and the LGU 
in designing their development initiatives. The LGI 
program will build on this work in the coming year, 
aiming to target SDIP processes in an additional six 
communities. Work planning for this initiative has 
commenced. 
 

Complementing the planning work outlined above, 
LGI will also support physical and spatial planning in 
three sites during the coming year pending funding 
situation, building on pilot initiatives conducted un-
der the LDR program in Halhoul and Ya’bad. Work 
planning for this initiative has commenced. 
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8.2 Component B 

 The Palestinian local government system has 
recently seen increased emphasis on civic engage-
ment in the governance process. New participatory 
instruments and mechanisms have been recently in-
troduced in the areas of planning, budgeting, and 
monitoring and evaluation, all aiming to enhance citi-
zen engagement in the decision making process at 
the national and local levels. Despite the level of suc-
cess that has been achieved, participatory govern-
ance at the local level still faces challenges, mainly in 
the areas of sustainability and empowerment of the 
role of community members in the local governance 
system. In light of such continued challenges, and 
over the next four years, LGI will focus its efforts on 
providing further support to citizen engagement re-
lated awareness campaigns, development and pro-
motion of citizen engagement tools and mechanisms, 
and empowerment of community representatives 
and vulnerable groups.  This support will be integrat-
ed holistically in the LGI interventions such as the 
community planning processes under component A 
of this objective.  
 

Work with youth groups, local action committees and 
civil society organizations will be supported. During 
the first year of the Program, work planning com-
menced for initiatives under this component, includ-
ing the continuation of the Youth Shadow Local 
Councils Initiative, which was successfully launched in 
11 sites under the LDR program. It is anticipated that 
a bridging phase will be introduced during the first 
quarter of FY 2012 in order to transfer activities over 
to the LGI program from LDR, which is planned to 
close in December, 2011. It is also planned to support 
Community Strategic Planning Committees, which 
will be established in 6 potential CGE LGUs (during 
FY2012) through the SDIP process. Under this activity 
they will be engaged beyond planning. These com-
mittees will become the main channel to enhance 
LGU-citizen dialogue through various activities. Sup-
port to local Community Based Organizations in 6-8 
locations targeted under Objective 1 is planned for 
years 3-5 following completion of SDIPs. In the com-
ing year, the LGI program plans support for the Illar 
Youth Shadow Local Council and the Hebron Pioneers 
Council, two initiatives which commenced under LDR 

and which will be carried forward under LGI. Planning 
for the bridging phase of the YSLCs and currently sup-
ported CBOs has commenced. 

 

Complimentary to this support, the LGI program is 
also planning public awareness campaigns to en-
hance awareness of good governance practices be-
ginning in the second quarter of FY 2012.  Also, dur-
ing the upcoming quarter, LGI will work closely with 
the MoLG to determine a plan for development of 
tools and mechanisms needed to support civic en-
gagement initiatives. The products developed are 
planned for utilization by LGUs in order to enhance 
engagement with citizens and will provide guidance 
to partner LGUs in actively engaging their citizens, 
adhering to best practices in citizen engagement and 
in empowering marginalized groups. Work planning 
for these initiatives has commenced. 

6.3 Component C 

 LGI will work closely with its partner LGUs to-
wards institutionalization of good governance prac-
tices, such as accountability, transparency, efficiency 
and effectiveness in using resources, and putting the 
needs of the citizens first. All of these concepts will 
be achieved through initiatives whose end goal is an 
improvement in LGU service delivery mechanisms 
and instruments, as a means of enhancing the effi-
ciency and effectiveness of LGUs in responding to 
their constituents’ needs.  

 

During the fourth quarter of this year, capacity build-
ing questionnaires and needs assessment tools were 
utilized to determine the needs of approved vulnera-
ble LGUs  under Objective 1. Assessment visits were 
conducted  to LGUs  to assess their training needs. 
Remaining communities were assessed during the 
asset mapping workshops conducted by the regional 
coordinators.  

 

The questionnaires were divided into two surveys, 
the first aimed at informing LGI staff about the gen-
eral status of the LGUs, including questions on the 
number of members, employees, information sys-
tems, annual budget and finances, customer services, 
transparency practices, strategic planning and human 
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resources, as well as descriptive questions about pre-
vious trainings and training needs. The second survey 
included questions about technical training needs 
divided thematically into technical skills, general 
skills, and administrative skills. The second survey 
was filled individually by members and employees of 
every LGU. Key skills training needs identified in the 
assessment included: computer use, accounting, pro-
ject management skills, GIS systems, and fundraising 
skills.   

 

Following on the results of the needs assessment, a 
consultancy to deliver training on Good Governance 
and Anti-corruption measures for the LGUs approved 
under Objective 1 was advertised in late June. The 
training for all Objective 1 locations, conducted by 
external specialists on governance, was held during 
July in Jericho during three sessions (July 11-12, 13-
14 and 24-25). A total of 73 LGU staff from 36 LGUs 
participated. 

 

In the coming year, a number of new initiatives are 
planned to broaden and deepen institutional devel-
opment under LGI, final interventions/projects to be 
implemented will depend on the funding situation as 
highlighted previously, including:  

 Development of a municipal capacity index to 
provide objective, realistic and timely information 
about the change in the performance of LGUs; 

 Concept development for establishment of One 
Stop Shops and Automation of Service Delivery in 

16 Potential Centers of Governance Excellence, 
also supported under Objective 1; 

 Development of the e-municipality concept 
through initial assessments,  and potential study 
tours; 

 Facilitation of business restructuring and re-
engineering of work processes in a total of 8 
Objective 1 locations with identification of target 
sites currently scheduled to take place during the 
second quarter of FY 2012; 

 Development of procurement processes and 
manuals in 10 Objective 1 LGUs; 

 Support to roll-out Human Resource and Payroll 
Management Solutions (HRMS) in 14 locations 
with selection of the sites and development of a 
ToR planned over the course of the year; 

 Support to operationalization of financial 
management packages in six LGUs during FY 
2012; 

 Training and skills development for LGUs in a 
broad range of sectors. 

 

Establishment of internal audit departments is also 
planned under LGI, but not during the coming year. 
For all of the activities listed above, work planning 
commenced during the fourth quarter of the first 
year. 

 
OBJECTIVE 4  Enhance the capacity of the 
MoLG to assume its regulatory, policy devel-
opment, sector strategic planning, guidance 
and monitoring roles. 
 
 The MoLG is the key national entity responsi-
ble for leading the local government sector. Its man-
date is to develop relevant regulations and bylaws 
governing the sector, policy formulation, regional 
planning, and guiding and monitoring of LGU affairs. 
Under this objective, LGI will provide support to the 
MoLG in assuming its leading role in the local govern-
ment sector through initiatives which focus on devel-
oping policies that are responsive to the implementa-
tion of both the Cross-Sectoral plan and the Minis-
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try’s strategic plan, building the capacity of the staff 
and undertaking institutional development efforts. 
Activities under this component are scheduled to 
begin in the first quarter of FY 2012. 

 

OBJECTIVE 5: Generate employment oppor-
tunities and build the capacity of the Pales-
tinian construction sector through the con-
struction of infrastructure projects. 
 
 Skills training for the construction sector will 
focus on a contractor training series and the Engi-
neering Fellows Program, a job-placement and on-
the-job capacity building initiative for recent gradu-
ates of engineering programs. In addition, the pro-
gram will focus on tracking employment created 
through temporary jobs created during implementa-
tion of engineering designs and infrastructure pro-
jects. Local material use is prioritized through use of 
tailored bidding documents; labor intensive methods 
of construction are utilized when appropriate to the 
context to also maximize employment.  

 

10.1 Engineering Fellows Program 
 
 LGI is committed to increasing employment 
opportunities for recent engineering graduates.  Ac-
cording to EAJC statistics, more than 65% of recent 
engineering graduates are unemployed, unable to 
meet the requirements for the job market. Recogniz-
ing the need to prepare recent graduates for mean-
ingful employment opportunities, LGI in partnership 
with EAJC is building the capacity of recent engineer-
ing graduates through their participation in the Engi-
neering Fellows Program.  
 
Under this Program, 230 paid work placements will 
be provided under a sub grant to the Engineers Asso-
ciation Jerusalem Center (EAJC) for recent engineer-
ing graduates with 1-3 years of experience. Through 
their participation in the Program, the fellows receive 
on-the-job training and mentoring from senior engi-
neers enabling them to build their credentials in the 
engineering field. Fellows are assigned to specific 
tasks under the program and rotate between office 

and construction site placements to gain a broad 
range of skills. Monthly work plans are completed to 
track activities, work progress and goals of partici-
pants. A total of 39 engineering graduates are cur-
rently participating in the first year of the Program 
and will graduate in December, 2011. Interviews for 
the second round of participants are scheduled for 
November 2011, pending the funding situation.  
 
Over the course of the first year, Fellow Engineers 
participated in a training series aimed at building 
their skills in both technical engineering topics as well 
as non-technical, job-related skills. Between March-
September 2011, they completed the following train-
ing schedule. 
 

Workshops 
 
 “Work Place Success” offered by EAJC sub-

partner, Education for Employment, during the 
month of April. Through this 3-part series, the 
fellows received training in the following areas: 
researching jobs and careers, writing a resume, 
networking, career maintenance, personal and 
professional development and professional busi-
ness protocols, and professional teamwork. 

 Quality Control in Engineering Projects 
 Construction Management Basics  
 Primavera – Engineering planning software 
 
Upcoming workshops will include: Environmental Im-
pact Assessments, Green Building basics, Utilization 
of GIS in construction, and Site Safety. 
 
Site visits  
 
 A one day workshop on Environment and Green 

Building, including a site visit to the Palestine 
Wildlife Society in Beit Sahour, to visit a green 
demonstration building. 

 A visit to the Church of the Nativity in Bethlehem 
to review the architectural styles utilized in the 
structure. 

 Several informal site visits in the North West Bank 
to the SAFEER green building and to a youth club 
project. 

 A site visit to Rawabi City hosted by the Bayti Real 
Estate Investment Company. The Deputy Manag-

CA # 294-A-10-00-211-00 



 

40 

ing Director of Bayti gave a presentation to the 
fellows on the Rawabi project in general, con-
struction progress and the challenges it faces. The 
fellows then toured the site where they were in-
troduced to the construction processes on site 
and technologies used. 

 Nabco aluminum company factory visit, Nablus. 
 Ductile Pipes Industry/ Dowra factory visit, 

Hebron. 
 Nassar Stones Company factory visit, Bethlehem. 
 

Young Green Engineers Program 
 
 Two of the fellow engineers completed a 2-
month internship at the Khatib and Alami sustainable 
division offices in the United Arab Emirates under the 
Young Green Engineers Program. This program allows 
Fellows, selected competitively from interested par-
ticipants, to develop advanced skills in the area of 
green building. The first month of the training fo-
cused on sustainability design fundamentals, comple-
tion of a LEED training program, material selection 
and basic thermal analysis. The second month of the 
training focused on sustainability project participa-
tion. This year’s participants assisted on an ES-
TIDAMA two Pearl rated mosque (similar to a LEED 
Silver Rating), implemented in the UAE. 

 
10.2 Capacity of Construction Industry 
 
 LGI is providing training to contractors, ena-
bling them to be more effective in pricing and bid-
ding, site management and business management.  
Capacity building of construction sector participants 
will improve construction quality and strengthen the 
sector in general.  In particular, the training series will 
target small-scale contractors. Topics identified joint-
ly with the Palestinian Contractor’s Union (PCU) for 
coverage over the five-year period include: business 
management, project insurance, pricing and bidding; 
introduction to software packages relevant to project 
management; environmental and disability compli-
ance; and site safety. In total, 100 contractors will be 
targeted through regular training events.  

Technical training related to green construction will 
also take place during the life of the project as out-
lined in Cross Cutting themes section.  

 

The first three training events on the topic of insur-
ance were held jointly with the Palestinian Contrac-
tor’s Union on September 19, 20 and 21, 2011. A to-
tal of 180 contractors attended. 

 

10.3 Increased Employment Opportunities Provided 
 
 LGI also increases employment for the con-
struction sector through short-term job opportunities 
at infrastructure project sites. Jobs are also created 
through a ‘buy-local’ campaign – when local materi-
als meeting standards are available, required con-
tractor use is specified in BoQ documents. Whenever 
possible, labor intensive methodologies are utilized 
to increase jobs, particularly for unskilled workers, at 
project sites. 

 

SPECIAL INITIATIVES AND CROSS CUTTING 
THEMES  
 
11.1 Green Building  
 

 Globally, buildings account for 40 percent of 
global carbon emissions, making them a major pollut-
er. Building green not only has positive impacts on 
the environment, but also reduces the running costs 
of buildings and increases the productivity and health 
of inhabitants. Recognizing these benefits and the 
impact that green building can have on the quality of 
life for beneficiaries, LGI will promote green building 
techniques and approaches through incorporating 
cost-effective and easily implemented green building 
elements into all designs and projects, as well as sup-
port pilot green construction projects that incorpo-
rate cutting edge technologies adapted to the local 
context.  Green building training for engineers, de-
sign firms and contractors will occur during the life of 
the project. 

 

During the first year of the Program, LGI completed 
the following activities in support of green building. 

Outreach: 

 Development of a puppet show (scheduled to 
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take place during FY 2012) on the topic of green 
building; 

 Production of an original green building comic 
book, scheduled for completion and printing in 
early FY 2012. Material was developed locally and 
field tested with children’s focus groups in Mas-
ha and Ramallah. 

 Development of companion curriculum on green 
building for grade 7-12 science classes to help 
students understand the impact that green build-
ing has on environmental issues. Modules were 
drafted and will be presented to the MoEHE for 
formal review and feedback during the upcoming 
period. 

 Development of green building learning material 
that will be utilized for peer-to-peer learning initi-
atives as well as with school-based environmental 
clubs. LGI met with the management team of the 
USAID-funded Model Schools Network (MSN) 
program to discuss how green building educa-
tional materials could be integrated into their en-
vironmental club initiative, planned for FY 2012. 
This material was field tested during the fourth 
quarter at a workshop held at the Safeer Center 
in Nablus. Approximately 20 youth participated. 

 Production of an Arabic language green building 
informational brochure and English language fact-
sheet. 

 

Pilot green construction projects: 

 Tendering of a green building design project for 
Jalqamus community center in Jenin Gover-
norate, and award of the design to a local firm, 
AEG, in August, 2011. 

 Two community workshops held to disseminate 
information about ‘green building’ in communi-
ties served by the center, and to obtain feedback 
on the design planning and development. Follow-
ing the presentation, the community members 
filled out a questionnaire that aimed at engaging 
the community in the project’s design process 
through capturing their preferences in terms of 
the building program, style, outdoor spaces ar-
rangement, finishing colors, etc.  A door-to-door 
community survey was also conducted in the tar-

get locations by Fellow Engineer teams.  Partici-
pation by multiple stakeholders in building design 
and implementation is part of an integrative de-
sign approach, a key criterion in Green Building 
processes. 

 A third workshop is planned in early October to 
present the schematic design. 

 Development of a sustainable site selection 
checklist. 

 

Capacity Building: 

 Participation of 2 Engineering Fellows in the 
Young Green Engineers Program (May-June 
2012). 

 coordination with Najah University in Nablus to 
involve 5th year engineering students in the de-
sign and construction of the Jalqamus project; the 
project will be utilized as a teaching tool for stu-
dents at the University. The students will partici-
pate in producing energy modeling and environ-
mental impact assessments in addition to prepar-
ing sustainable operations plans, comparative 
studies, and green demonstrations at the site. 

 

In the coming year, the following activities are 
planned: 

 Selection of a site for LEED certification with a 
focus on public buildings reaching a broad 
spectrum of the community. 

 Development of standard ‘green concepts’, which 
can be incorporated into all projects and designs 
and an accompanying checklist for easy use by 
design review teams. 

 Green building workshop on adaptive re-use and 
green building to be held on October 18, 2011. 

 Green building seminar planned to coincide with 
International Earth Day 2012. 

11.2 Targeting Vulnerable Groups 
 

 The LGI Program prioritizes outreach to all 
segments of local communities, including groups 
which may otherwise be excluded from participatory 
planning processes. In this respect, the Program 
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works closely with local partners to ensure the partic-
ipation, in particular, of women, youth and the disa-
bled in target communities. The timing of workshops 
is considered during the planning stages to ensure 
maximum attendance. In designing infrastructure 
projects, the needs of the disabled are also consid-
ered. Youth participation in planning processes is en-
couraged and facilitated. In addition, projects tar-
geting these segments of the local population are giv-
en special priority. For example, a total of 13 youth 
center projects commenced, with 12 completed in 
year 1. During the planning workshops, a number of 
communities also prioritized community centers, 
playgrounds, youth centers, multipurpose halls and 
women’s centers as their needed projects. During 
these planning workshops, 157 youth and 261 wom-
en participated.  

 

11.3 Good Governance Themes 

 Good governance themes will be targeted 
through all of the work completed under LGI, and will 
include promotion of transparency in the work of 
partner LGUs, through the establishment and setup 
of OSS, procurement and tendering process enhance-
ment,   dissemination of public information and relat-
ed established reporting mechanisms, and created 
data depositories. The establishment of monitoring 
and evaluation systems and introduction of automat-
ed systems in targeted LGUs will greatly contribute to 
the overall accountability of the LGUs, both internally 
and externally. The case management module intro-
duced as part of the EDRMS, will provide a track rec-
ord of who is doing what and when.   The data assur-
ance policies and tools integrated in the automated 
systems, including the HRMS, documents, records 
management, and electronic archiving modules of 
the EDRMS, and the overall MIS integration, will 
greatly enhance integrity of municipal records.  The 
establishment of internal audit departments within 
targeted LGUs will minimize corrupt practices within 
LGUs, including nepotism, favoritism, and other relat-
ed forms of corruption. Participation will also be tar-
geted as a cross cutting theme, including: ensuring 
diversity of participation; promotion of LGUs as lead-
ers of sustainable community development; promo-
tion of public-private sector partnerships; transpar-
ency; responsiveness; consensus building; promotion 

of emerging and moderate leaders; support for re-
form; and community ownership. 

 

SUSTAINABILITY & OWNERSHIP OF PROJECTS  

 

12.1 Sustainability Planning  
 

 Central to LGI is ensuring the commitment 
and interest from communities and stakeholders in 
sustaining their community infrastructure projects 
over the long term. In order to track that commit-
ment, as well as the quality of construction, a sus-
tainability checklist along with maintenance and op-
erations plans and monitoring systems for these tools 
were developed.  

 

The sustainability checklist looks at the function and 
progress of the operations, maintenance and durabil-
ity of the construction of the facilities, as well as the 
clarity of ownership one year after project handover. 
As a result, the checklists will be able to track the in-
volvement of key stakeholders and people in the tar-
geted communities from the design and implementa-
tion stages up to the operation of projects. Further-
more, the checklists will be able to track the capaci-
ties of local government entities and stakeholders, 
such as their management skills, to ensure their abil-
ity to independently operate and run each facility 
after it is handed over to the community.  

 

For clarity over legal and functional ownership of the 
facilities, the maintenance and operations plan also 
requires a list of any formal documentation, such as 
letters of commitment from owners of the project, 
engineering maintenance plans, staff allocation/
commitments to maintenance and a summary budg-
et of the estimated cost of running and maintaining 
the infrastructure facility yearly with anticipated 
sources of income. Finally, the plan also asks for de-
tails on how the partner intends to discuss and share 
the sustainability plan with the community to ensure 
buy-in and ownership.  

 

Regional Planning Coordinators will be responsible 
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for following this process over the life cycle of the 
project. The checklists are annexed as part of the 
Memorandum of Understanding (MoU) for each pro-
ject, and thus are signed by the person signing the 
MoU at the same time, and the post checklist a year 
after site handover.  

 

Additionally, to monitor the effectiveness of these 
processes, focus groups will be conducted with a 
small number of communities on an annual basis 
after projects are implemented. The focus groups will 
facilitate a qualitative assessment on the sustainabil-
ity of projects from the perspective of the beneficiar-
ies. Focus group discussions will assess involvement 
of key stakeholders and other beneficiaries in oper-
ating, maintaining and using the facilities provided by 
LGI. There will be a random selection of a number of 
communities each year for participation in sustaina-
bility focus group discussions based on geographical 
location, sector, and project value.  

 

12.2 Memorandums of Understanding 
 

 In an effort to ensure sustainability and own-
ership by local and national level stakeholders, LGI 
will facilitate the signature of Memorandums of Un-
derstanding (MoUs) for all projects. In some cases, 
projects may fall under MoUs with the national level 
line ministry as part of a package of projects initiated 
by the Palestinian Authority, while in other cases, 
MoUs will be signed directly with the beneficiary 
partners, including local government units and local 
community based organizations or non-profit organi-
zations, as well as other partners. In all cases, MoUs 
will delineate roles and responsibilities for infrastruc-
ture projects, including during the planning stage, 
construction and post-project operationalization. 
During the first year of the LGI program, a total of 34 
MOUs were signed with local stakeholders and were, 
or will be witnessed, by relevant line Ministries. 
Stand-alone MOUs were also signed with the Minis-
try of Education and Higher Education and the Minis-
try of Youth and Sport. 

 

12.3 Matching Contributions  
 

 Matching contributions of at least 15% are 
also required by LGI partners in the West Bank to 
promote buy-in, ownership and involvement by the 
partner in the project activities.  

COORDINATION AND LEVERAGING  

 The LGI team prioritizes coordination and lev-
eraging with other development partners as a key 
strategy of the program. As such, the team will devel-
op and maintain linkages with government entities at 
the national, district and local levels, community 
stakeholders, the private sector, other implementing 
agencies, and donors on an ongoing basis. LGI will 
pursue these linkages in close coordination with 
USAID to ensure efforts complement mission priori-
ties and policies.  Coordination will be done on multi-
ple levels. As such, several meetings were conducted 
throughout the quarter to maintain these efforts. 

Government meetings were held at the national level 
with relevant line Ministries. The team had close co-
ordination, in particular, with the Ministry of Educa-
tion and Higher Education (MoEHE), Ministry of Local 
Government (MoLG) and the Ministry of Youth and 
Sport (MoYS). Following initial plans to set up the Na-
tional Advisory Committee (NAC) during the first 
quarter, initiated with support from the Ministry of 
Local government (MoLG) to formalize and stream-
line coordination with the Palestinian Authority, a 
decision was subsequently taken with the Ministry 
not to proceed with the NAC. The primary role of the 
NAC was originally intended to maximize the impact 
of USAID investments and identify synergies and/or 
avoid overlap of program interventions with other 
donor and Palestinian Authority initiatives.   This was 
subsequently done on a bi-lateral basis with relevant 
line Ministries, as highlighted above. 

As part of the planning process in target communi-
ties, LGI also engages regularly with the local and dis-
trict level stakeholders, and community members 
through meetings, site visits and community work-
shops. For example, during Project Package selection 
in the Objective 1 locations, the LGI team met on a 
number of occasions with the local government lead-
ers, as well as relevant line ministries at the district 
level. Several governorate level initiatives were also 
pursued, including a partnership with the governors 
of Nablus and Jenin. 
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Also, for coordination of work in these targeted areas 
and to also contribute to the larger development and 
humanitarian goals to support vulnerable Palestinian 
communities, the LGI team also meets with local and 
international NGOs and donor bodies working in sim-
ilar sectors whenever possible.  During the third and 
fourth quarters, a number of meetings were held 
with the MDLF to agree on coordination in the selec-
tion of target communities, projects and allocation of 
funds; measurement tools for performance/impact 
of municipalities; strategic planning for LGUs, includ-
ing O&M and financial systems. The LGI management 
team also held regular meetings with the EDC/
Ruwwad Program and the USAID Education office to 
discuss coordination on youth club projects. Further-
more, the team met on a regular basis with USAID, 
the U.S. Department of State/Office of the Special 
Envoy for Middle East Peace (SEMEP) and the Israeli 
Civil Administration to facilitate movement on Area C 
project approval and licensing within the context of 
the broader discussions between the U.S. and the 
Israeli government. 

VISIBILITY AND OUTREACH  

 Over the course of the past year, a number of 
public outreach activities took place in support of the 
Program. Several publications and external marketing 
documents were produced or are under production. 
Social media outreach was also prioritized with the 
launch of a new blog and connected Twitter feeds. 
The program was featured in the local and interna-
tional media on many occasions.  

 

Branding and marking publications and materials pro-
duced in the first year of the Program included a vari-
ety of materials. LGI produced an Arabic and English 
language fact sheet, which was updated three times 
over the course of the year. One newsletter, focused 
on an ‘education’ theme was also produced and sub-
mitted with the third quarterly report. A poster for 
distribution in target communities to advertise and 
describe the participatory workshop series, along 
with a leaflet to introduce communities to ‘green 
building’ concepts, were designed and produced dur-
ing the fourth quarter. Signs and plaques were also 
produced on an ongoing basis for all infrastructure 

project sites.  

 

LGI utilizes several social media tools. A CHF blog was 
launched in May with 14 posts uploaded during the 
third and fourth quarters. The blog covers the human 
interest side of USAID-funded projects implemented 
by CHF International, including LGI, and is co-
branded. In total, since its launch in May, the blog 
has received 6,051 visits from 37 countries, with the 
majority from the Palestinian Territories. Other key 
countries visiting the sites include: the United States, 
Israel, Jordan, and neighboring Arab countries.  Posts 
were shared on Facebook 40 times. Facebook and 
Twitter are also being utilized as part of the LGI social 
media strategy. A closed Engineering Fellows Face-
book group was launched for internal communication 
and team building purposes, and a green building Fa-
cebook page is under design. Regular Twitter updates 
on the CHF International feed announce the new blog 
posts and other key public outreach activities in the 
West Bank and Gaza. 

 

The Program was featured in the local and interna-
tional media on a number of occasions. Twenty-six 
articles were published in local newspapers and the 
program was featured several times on local radio. 
The US Department of State, Bureau of International 
Information Programs, interviewed members of the 
Program on USAID-funded green building initiatives 
completed under the program for inclusion in an e-
newsletter, published in September, 2011. See Annex 
7 for articles published during the fourth quarter of 
the Program and previous quarterly reports for previ-
ously published materials. 

 

Several events were held during the first year of the 
Program. During the first quarter, a program launch 
event was held to highlight the set-up of the National 
Advisory Committee (later discontinued as outlined 
in Section 11 of this report). Fun days for children cel-
ebrating International Earth Day were held in April at 
Deir Qaddis Primary School in Ramallah, Hatta Prima-
ry School in Hebron, and Kamal Burhan School in Na-
blus. A variety of child-friendly activities were held in 
each school to raise awareness about the environ-
ment and promote environmental stewardship, in-
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cluding: songs, traditional storytelling, talks by envi-
ronmental experts, clown shows on the environment, 
face painting, eco-quiz tournaments, and art activi-
ties using recycled materials.  Awards were given to 
students for the best essay on the environment. A 
special T-shirt was also designed for children high-
lighting their role in protecting the natural environ-
ment. Wrapping up the International Earth Day Se-
ries, representatives from USAID attended the event 
in Deir Qaddis along with representatives from the 
Ministry of Education and Higher Education. During 
the fourth quarter of the Program, an event was held 
in Biddya, where LGI is building five classrooms, a 
computer laboratory, administrative rooms and a 
sanitary unit for the school.  

MONITORING, EVALUATION AND REPORT-
ING  

 Monitoring and Evaluation over the first year 
of the Program focused on several key activities: set 
up of reporting systems and templates; field work to 
provide feedback on key programmatic activities; in-
ternal evaluations and survey work; and manage-
ment of the baseline for the Citizen Perception Sur-
vey.  In addition, the team handled regular updates 
to the GEO-MIS and TraiNet systems utilized for re-
porting by USAID in addition to leading quarterly and 
annual reporting. 

Forms and systems were finalized during the first 
quarter of the program, and were updated during the 
fourth quarter to address the added governance 
component. A new online reporting system is being 
field tested and is expected to roll-out in December, 
2012. The LGI team field tested an online database 
for reporting, and project management during the 
third and fourth quarters of the program, in coordi-
nation with the CHF International headquarters 
Knowledge Management and Evaluation team. Based 
on feedback, it was determined that the database 
will undergo revisions prior to broad roll-out in the 
field. 

 

 Several internal evaluations and surveys were under-
taken, including: a mid-term evaluation workshop 
and subsequent for the Engineering Fellows Program; 
an evaluation of the participatory workshop process; 

and an LGU capacity survey. Ongoing infrastructure 
project evaluations take place through field visits and 
interviews with beneficiaries, and the M&E team vis-
its sites to observe and record programmatic out-
comes and impact. 

 

In May, the LGI team selected the consultancy firm, 
Arab World for Research and Development (AWRAD), 
to implement the Citizen Perception Survey. This sur-
vey will measure changes in citizen perceptions of 
local government and quality of life indicators over a 
five-year period in all LGI communities. AWRAD sub-
mitted their inception report and commenced their 
work on the baseline during the third quarter. The 
final survey report will be submitted to USAID in Oc-
tober, 2012; the executive summary is included in 
Annex 2. 

The M&E team regularly updates USAID databases, 
including Geo-MIS and TraiNet.  Quarterly technical 
and financial reports are submitted to USAID in addi-
tion to monthly sub-award reports. The FY 2012 An-
nual Implementation Plan and updated Performance 
Management Plan are being drafted and will be sub-
mitted to USAID by the beginning of October for re-
view.  Please see the attached Annex 5 for the full 
indicator progress report, submitted as part of the 
GEO-MIS quarterly report. 
 

CHALLENGES AND CONSTRAINTS  
 
 The Program faced several main challenges 
over the course of the first year. The major challeng-
es facing the program included delays in implementa-
tion resulting from the reserved tranche of funds for 
Area C schools and constraints in planning interven-
tions, while also keeping in mind the proposed plans 
under the expected amendment to the Program de-
sign; in addition to the transition planning from the 
CID to LGI program. A challenge arising at the end of 
FY 2011 was the hold on obligated funds for FY 2012 
by the U.S. Congress. 

 

During the second quarter of the program, the LGI 
team received guidance from USAID to reserve a 
tranche of funds for Area C initiatives. To free up 
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funds for these sites, a group of 13 Area A and B 
schools – jointly selected with the MoEHE and USAID 
under Objective 2 -- were put on hold. During the 
fourth quarter of the Program, these projects were 
cancelled and the completed designs were handed 
over to the MoEHE for implementation with other 
funding. 

 

At the same time, given the difficulties in securing 
construction permits from Israeli Authorities for Area 
C, progress on these earmarked projects experienced 
delays. Because funds for these projects were set 
aside, other project implementation in the LGI pipe-
line was delayed, bringing down the expected level of 
expenditures. By the fourth quarter of the program, 
and in close coordination with USAID and the SEMEP 
team, a number of building permits were received, 
allowing the projects to begin to move forward. 

 

A second key challenge has been the transition of the 
CID program to the new LGI program, and ensuring 
that programmatic planning has taken changes into 
account while at the same time ensuring continued 
momentum and integrity of activities.  Discussions on 
the revisions first began during the second quarter, 
but the official change did not occur until the fourth 
quarter, making planning and re-planning rather 
challenging. 

 

An additional, third challenge arose at the end of the 
first year, with a notice received on September 27, 
2011 stating that all USAID funds for FY 2012 have 
been placed on hold by the U.S. Congress. The LGI 
management team are working closely with USAID 
over the forthcoming period to develop alternative 
plans depending on various scenarios, while also en-
suring that the program maintains is core activities 
and moves forward as long as possible given the con-
straints and the funding situation. 

FUTURE OUTLOOK  
 
Entering the second year of the LGI program, the up-
coming period will focus on integration and launch of 
governance work under Objectives 3 and 4, as well as 
continued work on infrastructure projects already 

ongoing and planned. Given the funding hold, the 
revised AIP will be submitted to USAID under three 
potential scenarios: 

Scenario 1: assumption that the funding hold will 
be lifted during the first, second or third 
quarters of FY 2012 and that the original plans 
as per the submitted Annual Implementation 
Plan can go forward with some rescheduling 
and/or cancellations, depending on timing; 

Scenario 2: Assumption that some, but not all of 
the FY 2012 funding obligations will be 
released, resulting in re-prioritization of funds 
and re-scheduling/cancellations of some 
projects and activities; 

Scenario 3: Assumption that FY 2012 funding will 
not be released and that the program will 
fully expend its funds and will move into close
-out by the end of September, 2012. 

 

Given these three scenarios, the anticipated activities 
for the first quarter of the second year are outlined 
with notes showing potential delays or holds which 
may occur. It should be noted that these plans will be 
re-visited regularly with USAID and may be adjusted 
according to the on-the-ground situation and evolv-
ing needs and priorities. 

 

Improve living conditions for Palestinians through the 
provision of sustainable, multi-sector community in-
frastructure packages (Objective 1) 

Original plans for Objective 1 infrastructure packages 
included completion of 11 ongoing projects and com-
mencement of 18 new projects (all planned for vul-
nerable communities). If funding is on hold through-
out the quarter, no new projects will be contracted. 

 

Enhance the impact of USAID sector-specific pro-
grams and priorities through the provision of high 
priority infrastructure (Objective 2) 

Original plans for Objective 2 infrastructure projects 
included completion of four ongoing Area C projects 
and the final youth club. These activities will proceed 
as planned. Also ongoing will be the finalization of 
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designs by partners for the stand-alone Objective 2 
projects and review by the LGI team. Furthermore, it 
is anticipated that permits will be received for two 
out of the three pending Area C projects; implemen-
tation of these two projects and the third if received, 
will be considered in coordination with USAID, and 
depending on funding situation. 

 

Strengthen local government capacity to respond 
effectively and efficiently to community needs by 
promoting and institutionalizing good democratic 
governance practices (Objective 3) 

Component A: 

Planning workshops will continue for the remaining 
vulnerable communities under Objective 1, with 14 
infrastructure packages planned for completion and 
submission to USAID in the upcoming quarter. In ad-
dition, and since the potential Centers of Governance 
Excellence partner LGUs list has already been ap-
proved by the USAID during this month of October, 
the LGI team will initiate the SDIP process in a total of 
6 partner LGUs as originally planned; however, if the 
funding hold remains in place, commencement of the 
spatial planning (physical planning) will be delayed 
past the originally planned start-date of October. 

 

Component B: 

The bridging phase for a total of 11 YSLC initiatives 
will go forward as originally planned by November 
and will be implemented directly by LGI staff, with 
phase completion by end of January 2012.  However, 
if by the end of the quarter the funding hold remains 
in place, this bridging phase will be extended through 
the end of March, 2012.  Similarly the bridging phase 
for YSLC in Illar city and the Hebron Children’s Pio-
neer Council will also go forward as planned, but will 
also extend through to March, 2012. Moreover, the 
LGI team will go forward as planned, in commencing 
the assessment exercise for determining needs and 
gaps in terms of enhancing dialogue and communica-
tion between partner LGUs and their citizens in a to-
tal of 10 partner LGUs.  The team will also start work-
ing with partner LGUs in determining themes for 
public awareness campaigns to be later implemented 
by LGI during the remainder of FY2012 and FY13-

FY15 under this component. The LGI team will also be 
commencing the development of requirements for 
enhancing civic engagement tools and mechanisms 
at the local level.    

 

Component C: 

The implementation of a number of initiatives under 
this component will go forward as originally planned 
in the AIP for FY 2012, directly implemented by LGI 
staff where feasible, as per the following: 

 Municipal Capacity Index: The LGI team will 
commence and finalize the identification/
development of performance indicators in 
coordination with MoLG and MDLF by end of 
December 2011. 

 Automation of Service Delivery: During this 
quarter, the LGI team will commence and finalize 
the selection of partner LGUs to benefit from the 
establishment of OSS, including the automation 
of service delivery, in full coordination with 
MoLG, to be finalized by end of December 2011. 

 Business Restructuring and Re-engineering: The 
LGI team will move forward with this initiative as 
originally planned, and commence the process of  
identifying and selecting partner LGUs (both 
potential CGE and vulnerable communities) to 
benefit from this initiative in coordination with 
the MoLG.  

 Development of Procurement Process/Manuals: 
Again the team will commence the 
implementation of this activity as originally 
planned, including the identification of benefiting 
LGUs by end of November, and the 
commencement of analysis stage by beginning of 
December (to be finalized by February, 2012). 

 Provision of training and skills enhancement to 
LGUs: The LGI team will move forward with this 
initiative as originally planned, with the 
commencement and finalization of the 
development of the training plan for FY2012 by 
end of November 2012.  The LGI team will also 
commence the process of developing related 
TORs and selection of service providers as 
originally planned. 
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However, if the funding hold remains, the com-
mencement date for two of the originally planned 
activities under this component (E-municipality & De-
velopment of Financial Management Packages) will 
be pushed beyond the start date of October, 2011. 

 

Enhance the capacity of the MoLG to assume its reg-
ulatory, policy development, sector strategic plan-
ning, guidance and monitoring roles (Objective 4) 

 

Support to enhance the guidance and monitoring 
function at the MoLG through operationalization of 
the newly adopted policy paper, “Development 
Mechanisms for Guidance and Monitoring on Local 
Government Unit’s Affairs”, will commence through 
workshops with key stakeholders to build consensus 
on an LGU Performance and Evaluation system in De-
cember, 2011.  

 

This quarter, initial work will commence on the de-
velopment of the municipal capacity index (as high-
lighted above). Once the indicators are developed in 
coordination with the MoLG and MDLF, the LGI team 
(policy formulation) will pursue finalization with the 
MoLG’s Guidance and Monitoring Department focus-
ing on development of a performance measurement 
system, based on the identified indicators, to be used 
for evaluating the performance of LGUs. 
 

 

If the funding hold continues, the formation of the 
technical advisory committee to support the Ministry 
of Local Government in addressing key policy devel-
opment and reform activities will be placed on hold. 
Originally planned to be fully formed by January, 
2012, this activity will be re-scheduled. The public 
participation operational manual, planned for devel-
opment, building on the work of the LDR program, 
will also be placed on hold, with contracting of a local 
consultancy company/individuals originally planned 
for January, 2012 and completion of the manual 
planned for May, 2012. 

 

Generate employment opportunities and build the 

capacity of the Palestinian construction sector 
through the construction of infrastructure projects 
(Objective 5) 

The Engineering Fellows program will be completed 
in December, with graduation of the first year engi-
neers. Two training workshops will be held, wrapping 
up the Fellowship year and will include the topics of 
green building and site safety. Recruitment for the 
year two Fellows will be placed on hold, pending 
funding. Over 400 applications were received for the 
second year of the Program; applicants will be noti-
fied of the delay and will be allowed an opportunity 
to renew their applications should the hold be re-
leased. All training with the contractor’s union will be 
placed on hold until funding is released. 

 

Special Initiatives and Cross-Cutting Themes 

Design work will continue for the first green building 
in Jalqamus, with the local consultant and K&A. Engi-
neering students at Najah University in Nablus will 
also continue to assist in specific tasks related to the 
design development as part of a special project initia-
tive. The green building comic book is slated for com-
pletion in December FY11. The first green building 
workshop (part of a five-part series), is scheduled to 
take place in October with around 100 participants. 
The workshop will cover the topic of adaptive re-use 
and green building. Development of a green design 
checklist will also move forward. Translation of com-
panion curriculum materials will go forward, but will 
be done in-house. As such, the submission of the ma-
terials to the MoEHE and ToT activities with eco-clubs 
and YSLCs will be delayed into the second quarter of 
FY 2012. 

 

Coordination and Leveraging 

Prioritization during the upcoming period will be in 
continuing the regular coordination between the LGI 
program, the MoLG and other donors and 
implementers working in the governance sector, in 
particular, the MDLF and GIZ. 

 

Visibility and Outreach 

As per guidance from USAID, outreach events will be 
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put on hold due to the political and funding situation. 
As such, the puppet show series on green building 
and governance has been shifted tentatively to the 
second/third quarter. Regular updates to the blog, as 
well as to Twitter, will continue and a new newsletter 
on Youth will be distributed to partners. A green 
building Facebook page is also under development. A 
photo tour will be conducted of ongoing projects and 
several slideshows will be created for the website 
and USAID publicity purposes. 

 

Monitoring, Evaluation & Reporting 

During the upcoming quarter, the LGI team will work 
closely with USAID to finalize the revisions to the An-
nual Implementation Plan and the drafting of the Per-
formance Management Plan (PMP). Regular updates 
to the TraiNet and GEO-MIS system will continue 
along with bi-weekly reporting. The LGI team will also 
work on the development of a scope of work for a 
baseline study to be conducted on the governance 
component of the program; this document will be 
complimentary to the Citizen Perception Survey com-
pleted by AWRAD. New internal reporting systems 
and forms will also be finalized to encompass the 
new components of the program. 
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ANNEXES  

Annex 1:  Approved Package for Objective 1 projects during the fourth quarter (Qaffin) 

Annex 2: AWRAD Citizen Perception Survey Baseline Report – Executive Summary 

Annex 3: Success Story & LGI Fact Sheets  

Annex 4: LGI Map 

Annex 5: Geo-MIS reports 

Annex 6: Impact Notes for Completed Projects 

Annex 7: LGI in the news 

Annex 8: LGU Needs Assessment Study 

Annex 9:  Participatory Planning  Evaluation Report 
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